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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 69 

IM 90-1(141)0

STPX 45(29)

STPS 471-1(7)0

CM 45(32)

NH 24-1(55)16

LOOKOUT PASS - EAST

DIXON WETLAND MITIGATION

THOMPSON FALLS - SOUTHWEST

PAVING - THOMPSON FALLS

POTOMAC-EAST

2703

4144

4859

4560

4262

141

029

007

032

055

000

000

000

000

000

232

510

181

181

160

SEALING & BRIDGE REPAIR

S AND ALLEYS

OVER

PCCP REPLACMENT,JOINT & CRACK

WETLAND MITIGATION

OVERLAY,SEAL & COVER

PLANT MIX PAVING OF THE STREET

PLANT MIX OVERLAY AND SEAL & C

03/10/03

02/28/02

07/07/03

07/07/03

04/11/02

04/15/02

04/03/02

09/08/03

09/08/03

06/24/02

12/17/03

09/30/03

02/03/04

  5,983,704

    295,397

  1,043,343

    185,146

  1,394,673

   8,541,627

     182,102

     963,674

     191,487

   1,149,980

     53,865

     25,655

-     3,595

-       485

          0

           0

           0

           0

           0

   1,212,583

200

0

60

60

120

1

0

0

0

0

   1,024,995

      14,568

      77,094

      15,319

      91,998

           0

           0

           0

           0

      84,881

     425,111

      44,308

      69,569

      13,330

      77,422

   6,742,803

     235,402

     907,847

     148,368

   1,206,336

District 1 - Missoula

02203

04202

06303

06303

09302

ACME CONCRETE PAVING, INC.    

GOOSE BAY EQUIPMENT, INC.     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MT MAT'LS, INC.(DBA)LS JENSEN 

  8,595,492

    207,757

    960,079

    191,002

  1,149,980

    201

      0

     60

     60

    120

79

129

94

77

99

41

304

90

87

91

71

93

93

93

6.3

18.8

7.7

9

6.4

2

Contract Totals for :

Proj. Count:
   1,228,489

  1,155,161

-      4,080

   1,151,081

   1,155,161   1,056,215

      92,413

91 7.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06303

% %

TIED

TIED

TIED

     60

      0

     60

93 %90 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      82,899

$

$

      92,413$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

SANDERS             

MISSOULA            

Days

I

S

P

00090

00471

00024

0

0

16.111

40.7

9.98

22.683

40.7

9.98

6.572

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

65.645

16.097

10.6

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

URBAN-LAWRENCE

KAILEY-DWANE

444-6224

523-5846

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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SFCS 271-2(2)18

SFCS 348-1(4)0

SFCP 19-1(26 )27

IM 90-1(138)5

SMP 3199(04)

HELMVILLE-EAST & WEST

PHILIPSBURG-WEST

GEORGETOWN LAKE-NORTH

DENA MORA REST AREA

MISSOULA DISTRICT CRUSH & STOC

4281

4282

4937

3206

5245

002

004

026

138

004

000

000

000

000

000

181

181

181

172

L & COVER

L & COVER

,SEAL & COVER

NDSCAPING & RELATED WORK

LEVELING,PLANT MIX OVERLAY,SEA

LEVELING,PLANT MIX OVERLAY,SEA

COLD MILLING,PLANT MIX OVERLAY

REST AREAS,SIT IMPROVEMENTS,LA

CRUSH & STOCKPILE

04/11/02

04/11/02

04/11/02

09/26/02

05/05/03

06/24/02

06/24/02

06/24/02

12/10/02

07/28/03

09/30/03

09/30/03

09/30/03

02/03/04

02/03/04

02/03/04

    386,293

    520,210

    980,352

  3,533,077

    484,438

     339,086

     451,954

     856,980

   2,940,415

     460,520

-     1,284

          0

          0

     12,721

          0

           0

           0

           0

   3,053,347

           0

120

120

120

150

0

0

0

0

1

0

      27,127

      36,156

      68,558

     352,850

      46,052

           0

           0

           0

     305,335

           0

      32,604

      23,734

      53,006

     249,972

           0

     340,256

     431,174

     911,129

   2,888,040

     407,485

District 1 - Missoula

09302

09302

09302

14902

20403

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

BODELL CONSTRUCTION COMPANY   

WARD CRUSHING, L.L.C.         

    337,801

    451,954

    856,980

  2,953,136

    460,520

    120

    120

    120

    151

      0

100

95

106

95

88

120

66

77

82

0

93

93

93

95

9.6

5.5

5.8

8.7

4

Contract Totals for :

Proj. Count:
   3,281,528

  2,798,000

-      1,284

   2,796,715

   2,860,603   2,888,895

     223,839

101 6.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 80.384
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,806,633

09302

  16,077,825$

      86,877$

  16,164,701$

  16,253,360$  14,218,840

   1,754,717

87

%

% 7 %

%

182 BENDA, JOHN         

TIED

TIED

TIED

    120

      0

    120

93 %86 %

    530

      2

    532

85 %58 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     186,766

$

$

     216,722$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     989,056$

   1,700,085$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

GRANITE             

GRANITE,DEERLOD

MINERAL             

MINERAL             

Days

S

S

P

I

00271

00348

00019

00090

18

0

26.852

4.6

0

22.365

7.16

38.459

0

4.365

7.16

11.607

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.04

11.548

18.721

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

129.651

MI

KM

SQUIRES-BILL

SQUIRES-BILL

FOY-DENNIS

444-6228

444-6228

523-5824

E

E

M

M

MI
KM

MI

MI

MI

MI

MI
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NH 7-1(95)47

NH 7-1(96)67

STPS 269-1(28)1

NH-PLH 7-1(93)68 F

STPS 531-1(6)5

SIGNAL UPGRADE - HAMILTON

SIGNAL - NW OF STEVENSVILLE

TURN BAYS N OF HAMILTON

N OF STEVENSVILLE WYE - FLOREN

MAIN STREET-HAMILTON

4268

4586

4466

2016

4639

095

096

028

093

006

000

000

000

000

000

410

410

310

130

181

ENT MARKING

ENT MARKING

ING,TURN BAYS & WATER MAIN EXT

 MIX BITUMINOUS SURFACING,ELEC

VER,SIDEWALK & CURB

SIGNAL UPGRADE,SIGNING & PAVEM

SIGNAL UPGRADE,SIGNING & PAVEM

GRADE,GGRAVEL,PLANT MIX SURFAC

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,OVERLAY,SEAL & CO

04/11/02

04/11/02

04/29/04

04/05/04

02/09/04

08/14/02

08/14/02

05/03/04

03/08/04

09/05/02

09/05/02

04/01/03

04/01/03

     43,610

     52,279

    928,724

 11,787,898

    313,486

      35,737

      50,134

   1,086,722

  10,836,413

     215,231

          0

          0

          0

          0

     64,050

           0

      60,708

           0

           0

           0

30

30

75

210

0

0

0

0

0

10

       2,859

       4,011

     130,407

   1,083,641

      21,523

           0

      18,239

           0

           0

           0

      11,423

      17,693

      19,872

      96,260

      29,731

      33,524

      51,643

      10,868

     393,983

     242,982

District 1 - Missoula

04302

04302

05903

08903

09104

MONTANA LINES, INC            

MONTANA LINES, INC            

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

     35,737

     50,134

  1,086,722

 10,836,413

    279,281

     30

     30

     75

    210

     10

94

85

1

4

113

400

97

15

9

138

63

63

9

34.1

34.3

183.

24.4

12.2

2

Contract Totals for :

Proj. Count:
      95,889

     85,871

           0

      85,871

      96,445      85,167

       6,870

88 34.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04302

% %

TIED

TIED

TIED

     30

      0

     30

63 %138 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      29,116

$

$

      21,098$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

P

P

S

00007

00007

00531

47.333

66.762

5.2

6.289

1.089

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.756

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

E

MI
KM

MI

MI

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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STPS 531-1(7)6

SMP 2099(03)

NH 41(24)

NH 7-1(58)9 F

SIGNAL-MAIN STREET-HAMILTON

MISSOULA AND BUTTE DISTRICTS -

CAMP CREEK RESTORATION

SULA N&S

4750

4967

1285

1285

007

003

024

058

000

000

000

000

410

999

510

ER,PRESTRESSED CONCRETE BRIDGE

ECTION

TRAFFIC SIGNALS

CRUSH & STOCKPILES

GR,GRVL,PL.MIX SURF,SEAL & COV

WETLAND MITIGATION,STREAM PROT

02/09/04

07/18/02

07/13/01

07/13/01

03/08/04

08/20/02

08/15/01

08/15/01

10/23/02

11/18/03

11/18/03

04/26/04

     76,395

    405,203

  1,296,057

 11,086,193

      53,587

     499,917

   1,050,419

   9,672,592

          0

          0

          0

  1,182,821

           0

           0

           0

  11,305,987

0

0

250

250

0

0

0

37

       5,359

      49,992

     105,042

     967,259

           0

           0

           0

   1,580,307

      10,113

           0

      60,619

   1,515,794

      43,014

     502,551

   1,018,502

  11,257,586

District 1 - Missoula

09104

12602

14401

14401

HELENA SAND&GRAVEL DBA BLAHNIK

BLAHNIK CONSTRUCTION, INC.    

D.H. BLATTNER & SONS, INC.    

D.H. BLATTNER & SONS, INC.    

     53,587

    499,917

  1,050,419

 10,855,413

      0

      0

    250

    287

80

101

97

100

189

0

58

96

114

99

23.5

6

13.5

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     389,881

  12,382,250

    268,818

 10,723,011

      64,050

   1,182,821

     332,868

  11,905,832

     268,818

  12,356,406

     285,996

  12,276,088

      26,882

   1,072,301

106

99

13.9

12.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 8.418
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,989,845

09104

14401

  23,500,752$

   1,246,871$

  24,747,623$

  25,144,721$  13,554,653

   2,370,093

54

%

%

% 13 %

%

%

185 BENEDIK, TOM        

TIED

TIED

TIED

      0

    250

     10

     37

     10

    287

0

99

%

%

148

94

%

%

    565

     47

    612

52 %59 %

$

$

$

$

$

$

$

$

$

$

$

$

      39,844

   1,576,413

$

$

$

$

      26,882

   1,685,349

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,761,505$

   2,997,369$

NONE

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

RAVALLI             

BEAVERHEAD,GRAN

RAVALLI             

RAVALLI             

Days

S

L

P

00531

00007

6.19

0

8.87

6.19

0

16.199

0

0

7.329

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

11.821

MI

MI

MI

MI

KM

KM

KM

KM

13.577

MI

KM

E

M

M

MI
KM

MI

MI

MI

MI
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NH 5-2(117)61

STPP 36-1(20)16

STPP 33-1(32)0

STPP 52-1(24)3

SFCS 548-1(7)0

STPP 33-1(33)10

POLSON - NORTH

HOT SPRINGS N. & S.

CALIFORNIA STREET - LIBBY

5 KM E. OF POLSON-EAST

WEST RESERVE DR.- KALISPELL

LIBBY - DAM N. & S.

4264

4275

4273

4857

4286

4274

117

020

032

024

007

033

000

000

000

000

000

000

181

183

183

181

181

183

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

SEAL & COVER

05/14/02

05/14/02

05/14/02

05/14/02

05/14/02

05/14/02

07/10/02

07/10/02

07/10/02

07/10/02

07/10/02

07/10/02

07/15/03

07/15/03

07/15/03

07/15/03

07/15/03

07/15/03

10/20/03

10/20/03

10/20/03

10/20/03

10/20/03

10/20/03

    739,737

    161,833

     27,402

     87,655

    125,891

    396,884

     622,863

     137,915

      21,745

      73,716

     108,663

     334,874

          0

          0

          0

          0

          0

          0

     622,863

           0

      21,745

      92,325

           0

           0

60

60

60

60

60

60

0

0

0

0

0

0

      49,829

      11,033

       1,740

       5,897

       8,693

      26,790

      62,286

           0

      10,873

      19,388

           0

           0

      57,156

      13,086

       7,114

      13,324

      10,378

      24,019

     575,856

     114,730

      17,010

      82,312

     115,788

     266,646

District 1 - Missoula

01102

01102

01102

01102

01102

01102

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

    622,863

    137,915

     21,745

     73,716

    108,663

    334,874

     60

     60

     60

     60

     60

     60

92

83

78

89

107

80

92

119

65

69

119

90

130

130

130

130

130

130

9.9

11.4

41.8

16.2

9

9

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

SANDERS             

LINCOLN             

LAKE                

FLATHEAD            

LINCOLN             

Days

P

P

P

P

S

P

00005

00036

00033

00052

00548

00033

61.32

16.26

0

2.81

0

9.6

67.43

26.15

.44

3.59

3.92

30.04

6.11

9.89

.44

.78

3.92

20.44

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

9.855

15.952

.71

1.258

6.323

32.968

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 424-1(6)0

SFCS 486-1(6)2

NH 1-2(68)138 F

SMP 4599(03)

SFCP 65-1(4)0

KALISPELL - NORTH

COLUMBIA FALLS - NORTH

COLUMBIA HEIGHTS - EAST

MISSOULA DISTRICT - CRUSH AND

WEST GLACIER-NORTH

4283

4284

1290

4973

4953

006

006

068

003

004

000

000

000

000

000

181

181

130

999

181

,PAVEMENT MARKINGS,MILE MARKER

OUS SURFACING,SEAL & COVER,PAR

 & COVER,ADA CURB RAMPS

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BITUMIN

CRUSH & STOCKPILE

MILLING,PLANT MIX OVERLAY,SEAL

05/14/02

11/24/03

08/04/03

07/18/02

05/05/03

07/10/02

05/03/04

09/23/03

08/26/02

10/14/03

07/15/03

10/09/02

10/20/03

12/23/02

    420,900

  1,231,676

  3,800,017

    348,464

     62,604

     388,016

     985,315

   2,966,207

     279,475

      59,215

          0

          0

          0

          0

          0

     433,167

           0

           0

           0

           0

60

60

90

0

90

0

0

0

0

0

      31,041

      78,825

     296,621

      27,948

       5,329

      51,980

           0

           0

           0

           0

      43,723

      27,094

     275,280

           0

       4,083

     412,919

      29,686

   2,546,183

     281,033

      44,439

District 1 - Missoula

01102

07B03

16303

18602

26403

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

    388,016

    985,315

  2,966,207

    279,475

     59,215

     60

     60

     90

      0

     90

95

3

86

101

75

84

34

93

0

77

130

28

68

71

10.6

91.3

10.8

9.2

7

Contract Totals for :

Proj. Count:
   1,960,302

  1,687,792

           0

   1,687,792

   1,751,552   1,585,261

     135,023

91 10.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01102

% %

TIED

TIED

     60

      0

     60

130 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     168,800

$

$

     191,043$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

FLATHEAD            

Days

S

S

P

P

00424

00486

00001

00065

.943

1.9

138.3

0

0

4.68

12.2

142.7

0

.223

3.737

10.3

4.4

0

.223

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

6.027

16.613

7.097

0

.36

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL

FOY-DENNIS

444-6228

523-5824

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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NH 1-2(125)143

SFCN-STPHS 1-2(105)142

CM 6799(24)

SIGNAL-MAIN ST.-HUNGRY HORSE

HUNGRY HORSE - WEST GLACIER

SIDEWALKS - KALISPELL

5044

4271

4646

125

105

024

000

000

000

410

180

620

,STRIPING & SIDWALKS

ING

PLANT MIX OVERLAY,SEAL & COVER

TRAFFIC SIGNAL,LIGHTING & SIGN

CONSTRUCTION OF SIDEWALKS

05/05/03

05/05/03

09/02/03

10/14/03

10/14/03

10/06/03

05/20/04

     64,849

  2,121,346

    607,774

      80,143

   2,003,838

     614,104

          0

-     9,472

-     7,532

           0

           0

           0

90

90

60

0

0

0

       7,213

     180,345

      92,116

           0

           0

           0

       9,000

      83,725

      32,377

      77,052

   1,592,507

     579,300

District 1 - Missoula

26403

26403

03803

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

UNITED RENTALS HWY TECH INC   

     80,143

  1,994,366

    606,572

     90

     90

     60

96

79

94

125

46

35

71

71

40

11.7

5.3

5.6

3

Contract Totals for :

Proj. Count:
   2,248,799

  2,143,196

-      9,472

   2,133,724

   2,143,196   1,713,998

     192,887

80 5.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

13

Project Mgr. Totals for :

Proj. Count: 71.22
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,589,258

26403

   8,061,985$

-      9,472$

   8,052,513$

   8,125,745$   6,156,161

     731,304

76

%

% 9.2 %

%

193 CYR, MARK           

TIED

TIED

     90

      0

     90

71 %50 %

    300

      0

    300

73 %72 %

$

$

$

$

$

$

$

$

$

      96,808

$

$

     192,887$

$

$

$

$

$

$

$

$

$

$

$

     567,982$

     787,324$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HAM, DANIEL         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

295-4049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

295-4051

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@state.mt.us

dham@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

00001

00001

142.97

142.388

142.97

153.368

0

10.98

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

17.709

MI

MI

MI

KM

KM

KM

114.872

MI

KM

FOY-DENNIS

THOLT-ROBERT

523-5824

444-6256

E

M

M

MI

MI

KM

KM

MI

MI

MI
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SFCS 424-1(5)6

STPP 56-1(3)0

BR 41-1(16)32

BR 9020(21)

JCT S-548 - NORTH

BULL LAKE - SOUTH

BLACKFOOT RIVER - 12 KM NE HEL

MIDDLE FORK ROCK CR.-SW OF PHI

4856

1397

3980

4227

005

003

016

021

000

000

000

000

181

160

221

221

& COVER

ERLAY,SIGNING & BRIDGE REPAIR

STRUCTION OF GIRDER STRUCTURE

 BEAMS BRIDGE,APPROACH ROAD

COLD MILLING,PMS OVERLAY,SEAL

WIDENING,PULVERIZING,PL MIX OV

GRADING,GRAVEL,PLANT MIX & CON

NEW SINGLE SPAN,BLUB-T PRECAST

04/05/04

02/20/02

03/10/03

08/04/03

04/01/02

04/07/03

08/25/03

08/12/03

    876,932

  4,721,656

  2,110,268

    303,048

     648,541

   4,754,719

   1,777,055

     213,026

          0

    633,967

    492,249

-       348

           0

   5,494,441

   2,385,899

           0

60

120

150

90

0

45

66

0

      58,369

     380,378

     231,017

      25,563

           0

   1,001,036

     450,471

           0

         646

     987,397

     338,421

      44,834

       6,486

   5,423,258

   1,934,579

     179,633

District 1 - Missoula

05304

09102

04C02

06603

JTL GROUP, INC. - KALISPELL   

JTL GROUP,INC.-DBA A-1 PAVING 

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

    648,541

  5,388,686

  2,269,304

    212,679

     60

    165

    216

     90

1

99

81

84

1

99

75

175

28

119

58

57

10

18.2

17.5

25

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 23.234
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,206,362

   6,017,364$

     626,435$

   6,643,799$

   6,757,086$   6,009,044

     530,863

89 % 17 %

189 HAM, DANIEL         
    240

     45

    285

83 %89 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,020,420$

   1,151,521$

NONE

COMPLETED

ACTIVE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

189

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HAM, DANIEL         

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

295-4049

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

295-4051

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dham@state.mt.us

thembree@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

SANDERS             

POWELL              

GRANITE             

Days

Days

S

P

P

00424

00056

00041

6.563

0

31.72

13.33

16.467

32.487

6.767

16.467

.767

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.915

26.56

1.237

MI

MI

MI

MI

KM

KM

KM

KM

37.475

MI

KM

SQUIRES-BILL 444-6228

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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BH 0002(577)

IM-BH 0002(748)

IM 90-3(79)173

IM 90-3(80)180

D1 - SCOUR PROTECTION

STATEWIDE STEEL BRIDGE REHABIL

GARRISON-BECK HILL

BECK HILL-DEER LODGE WESTBOUND

4391

5219

3097

3097

577

748

079

080

000

000

000

000

240

232

180

180

MATTRESSES AROUND BRIDGE SUBST

IDGE REHABILITATION

AL & COVER

AL & COVER

PLACEMENT OF CABLE-TIED BLOCK

STEEL BRIDGE REHABILITATION,BR

COLD MILL,PLANT MIX OVERLAY,SE

COLD MILL,PLANT MIX OVERLAY,SE

11/24/03

04/29/04

12/13/01

12/13/01

03/08/02

03/08/02

03/30/04

03/30/04

    382,350

  2,077,900

  3,937,173

    955,529

     272,191

   1,329,723

   4,017,240

     923,341

          0

          0

     83,800

      6,159

           0

           0

   4,288,232

     962,310

60

180

240

240

0

0

2

0

      32,663

     106,378

     401,724

      92,334

           0

           0

     428,823

      96,231

       3,468

         574

     351,430

      75,604

       2,722

      13,292

   4,301,873

     928,345

District 1 - Missoula

06903

15404

01B01

01B01

L M NEILSON & SONS, INC.      

ABHE & SVOBODA, INC.          

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    272,191

  1,329,723

  4,101,040

    929,500

     60

    180

    242

    240

1

1

100

96

11

1

82

79

107

108

127.

4.3

8.2

8.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .767
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,873,566

   3,591,995$

     491,901$

   4,083,897$

   4,200,839$   2,130,226

     395,621

51 % 18.2 %

183 HEMBREE, TAMI       

TIED

TIED

    480

     66

    546

32 %63 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     387,297$

     615,075$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RAVALLI             

STATEWIDE           

POWELL              

POWELL              

Days

Days

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

MI

MI

MI

MI

KM

KM

KM

KM

1.237

MI

KM

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-3(83)163

NH 24-1(57)1

STPP 0002(576)

IM -STPHS90-3(94)135

GOLD CREEK-EAST & WEST

EAST OF BONNER - EAST

D1-GUARDRAIL UPGRADE

BEARMOUTH - E & W

3587

4912

4278

4689

083

057

576

094

000

000

000

000

180

180

310

183

AL & COVER

CING,SEAL & COVER

E

L & COVER,CONCRETE MEDIAN RAIL

COLD MILL,PLANT MIX OVERLAY,SE

COLD MILLING & PLANT MIX SURFA

GUARDRAIL & BRIDGE RAIL UPGRAD

PAVING JOINTS,RESURFACEING,SEA

12/13/01

03/10/03

07/07/03

03/08/04

03/08/02

06/02/03

08/11/03

04/15/04

03/30/04

10/04/03

05/14/04

  7,543,291

    688,550

  1,164,564

    794,227

   6,810,902

     641,994

   1,213,363

     828,102

     34,836

          0

-    23,342

          0

   6,868,134

           0

           0

           0

240

45

110

45

6

0

0

0

     681,090

      51,360

     109,203

      57,967

     686,813

           0

           0

           0

     666,014

      50,501

      61,234

      16,055

   6,689,135

     592,709

   1,116,931

     205,717

District 1 - Missoula

01B01

07203

09603

11204

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.- MISSOULA     

OMO CONSTRUCTION INC          

JIM GILMAN EXCAVATING INC.    

  6,845,738

    641,994

  1,190,021

    828,102

    246

     45

    110

     45

97

92

92

25

97

98

56

28

106

56

66

40

10

8.5

5.5

7.8

3

Contract Totals for :

Proj. Count:
  12,435,993

 11,751,483

     124,795

  11,876,278

  12,118,676  11,919,353

   1,175,148

98 9.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 25.21
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,083,334

01B01

  14,434,942$

     101,453$

  14,536,395$

  14,802,135$  13,834,710

   1,393,678

93

%

% 8.8 %

%

184 MAART, WILLIAM W    

TIED

    240

      8

    248

105 %90 %

    440

      8

    448

84 %85 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,093,048

$

$

   1,211,867$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,220,838$

   1,430,397$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

POWELL              

MISSOULA            

GRANITE,LAKE,SAN

GRANITE             

Days

I

I

00090

00090

162.64

134.76

172.61

150

9.97

15.24

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.081

24.581

MI

MI

MI

MI

KM

KM

KM

KM

40.662

MI

KM

E

E

MI
KM

MI

MI

MI

MI
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Page 11 of 69

STPP 1-2(116)123

STPHS 0002(646)

NH 5-3(66)109 F

STPP 1-2(120)128

STPP 1-2(121)126

US2/MT35 OVERHEAD SIGN - KALIS

1998 - D1 - ELECTRICAL

ASHLEY CREEK - KALISPELL

SIGNAL - US 2/BIRCH GROVE ROAD

SIGNAL-US 2/ROSE CROSSING

4601

4427

1012

4904

4782

116

646

066

120

121

000

000

000

000

000

411

410

130

410

410

LL

RIPS

CING,PORTLAND CEMENT CONCRETE

KING

KING

US2/MT35 OVERHEAD SIGN-KALISPE

SIGNING,ELECTRICAL & RUMBLE ST

GRADING,GRAVEL,PLANT MIX SURFA

SIGNALS,SIGNING & PAVEMENT MAR

SIGNALS,SIGNING & PAVEMENT MAR

12/05/02

03/10/03

02/09/04

05/05/03

05/05/03

03/10/04

06/26/03

03/16/04

08/20/03

08/20/03

04/06/04

09/16/03

03/30/04

03/30/04

     24,188

     41,788

 13,704,852

    151,369

    139,263

      28,000

      51,569

  14,344,308

     189,029

     169,600

      6,561

          0

     27,380

          0

          0

           0

      56,217

           0

     210,662

     190,790

30

30

0

45

45

7

0

0

0

0

       3,360

       5,157

   1,147,545

      18,903

      16,960

           0

      12,930

           0

      30,448

      30,708

      11,189

      13,593

     191,185

      29,134

      27,520

      33,996

      53,442

   2,879,298

     186,921

     163,619

District 1 - Missoula

03C02

05203

07104

07403

07403

OMO CONSTRUCTION INC          

MONTANA LINES, INC            

JTL GROUP, INC. - KALISPELL   

MONTANA LINES, INC            

MONTANA LINES, INC            

     34,561

     51,569

 14,371,688

    189,029

    169,600

     37

     30

      0

     45

     45

121

95

20

89

86

333

105

17

96

90

57

78

78

32.9

25.4

6.6

15.6

16.8

2

Contract Totals for :

Proj. Count:
     290,632

    358,629

           0

     358,629

     401,452     350,540

      35,863

87 16.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 2.49
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,061,460

07403

  14,782,506$

      33,941$

  14,816,447$

  14,829,977$   3,317,276

   1,191,925

22

%

% 8.2 %

%

186 MITCHELL, JAMES D.  

TIED

TIED

     45

      0

     45

78 %93 %

    105

      7

    112

46 %22 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      56,654

$

$

      61,156$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     272,621$

   1,224,991$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

186Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MITCHELL, JAMES D.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2046
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmitchell@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

P

P

P

00001

00005

00001

00001

122.6

109.13

128.305

125.594

122.6

111.62

0

2.49

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

4.016

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

4.016

MI

KM

E

M

E

M

M

MI
KM

MI

MI

MI

MI

MI
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STPHS-STPP 0002(454)

SFCP-STPHS 82-1(3)1

SFCS 559-1(1)0

STPP 6-1(97)91

STPP 6-1(96)51

1994 - SAFETY IMPROVEMENTS - S

SOMERS EAST

JCT US 93 - EAST

PERMA - EAST & WEST

THOMPSON FALLS - EAST

3111

3862

4288

4277

4276

454

003

001

097

096

000

000

000

000

000

310

160

181

183

183

ECONSTRUCTION

PULVERIZE,WIDENING,OVERLAY & R

OVERLAY,WIDENING,SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

10/06/03

10/06/03

05/14/02

05/14/02

05/14/02

11/10/03

11/10/03

05/31/02

05/31/02

05/31/02

06/12/03

06/12/03

06/12/03

04/01/04

04/01/04

04/01/04

  2,103,860

    852,395

    203,275

    138,040

     84,269

   1,634,913

     700,812

     243,143

     134,932

      79,020

          0

    196,275

         83

-     1,063

      1,814

           0

           0

           0

           0

      75,258

100

100

60

60

60

0

8

0

0

0

     130,793

      56,065

      19,451

      10,795

       6,322

           0

           0

           0

           0

      12,794

     113,903

      27,157

      24,001

       8,036

       8,314

     840,344

     272,234

     242,768

     125,177

      74,257

District 1 - Missoula

01700

01700

02402

02402

02402

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  1,634,913

    897,087

    243,225

    133,869

     80,834

    100

    108

     60

     60

     60

51

39

100

93

99

87

48

123

74

65

34

31

102

102

102

13.6

10

9.9

6.4

11.2

2

Contract Totals for :

Proj. Count:
   2,956,255

  2,335,725

     196,275

   2,532,000

   2,335,725   1,112,578

     186,858

48 12.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01700

% %

TIED

TIED

TIED

TIED

TIED

    100

      8

    108

31 %75 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     141,060

$

$

     186,858$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

SANDERS             

SSANDERS            

Days

P

P

S

P

P

00082

00082

00559

00006

00006

.148

1.4

0

90.58

51.43

2.825

6.86

3.1

98.76

56.21

2.677

5.46

3.1

8.18

4.78

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.318

8.806

5

13.194

7.71

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL

SQUIRES-BILL

444-6228

444-6228

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCP 6-1(93)69

CM 24(18)

STPHS 5-3(84)99

SFCP 1-2(119)129

SMP 2799(04)

WEEKSVILLE - EAST

DIVISION/5TH STREET - POLSON

2000-D1-ELECTRICAL

GLACIER AIRPORT - NORTH

MISSOULA DISTRICT CRUSH AND ST

4272

4556

4705

3863

5244

093

018

084

119

004

000

000

000

000

000

181

140

410

181

L & COVER

CING

TING)

COVER

PLANT MIX OVERLAY,LEVELING,SEA

GRADE,GRAVEL & PLANT MIX SURFA

2000-D1-ELECTRICAL(STREET LIGH

LEVELING,PMS,OVERLAY & SEAL &

CRUSH & STOCKPILE

05/14/02

08/04/03

03/08/04

09/26/02

05/05/03

05/31/02

09/22/03

05/10/04

04/21/03

10/07/03

06/12/03

05/14/04

10/03/03

04/01/04

04/01/04

06/01/04

    516,806

    317,341

     33,521

  1,465,780

    702,915

     521,866

     236,962

      32,948

   1,058,278

     578,293

-     2,059

          0

          0

          0

     33,300

           0

           0

           0

           0

           0

60

60

30

45

0

0

0

0

0

0

      41,749

      23,696

       2,636

      84,662

      57,829

           0

           0

           0

           0

           0

      47,633

      42,530

       2,852

      76,487

           0

     510,419

     216,925

      10,840

     983,858

     591,054

District 1 - Missoula

02402

02603

04204

13902

19403

RIVERSIDE CONTRACTING, INC.   

SMITH PAVING & CONTRACTING ENT

MONTANA LINES, INC            

JTL GROUP, INC. - KALISPELL   

WARD CRUSHING, L.L.C.         

    519,807

    236,962

     32,948

  1,058,278

    611,593

     60

     60

     30

     45

      0

98

92

33

93

102

114

179

108

90

0

102

83

17

89

9.3

19.6

26.3

7.8

4

Contract Totals for :

Proj. Count:
     942,390

    978,961

-      1,225

     977,735

     975,199     952,621

      78,317

98 9.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 35.987
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,418,202

02402

   5,221,167$

     228,350$

   5,449,516$

   5,217,405$   3,867,876

     433,998

74

%

% 9.1 %

%

191 ROBERTS, JAMES      

TIED

     60

      0

     60

102 %104 %

    295

      8

    303

63 %80 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      87,984

$

$

      84,789$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     350,913$

     440,470$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SANDERS             

LAKE                

FLATHEAD            

FLATHEAD            

FLATHEAD,LINCOLN

Days

P

M

P

P

00006

06982

00005

00001

68.78

0

99

129.28

0

75.7

.3

99

133.85

0

6.92

.3

0

4.57

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.161

.484

0

7.371

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

58.044

MI

KM

SQUIRES-BILL

SQUIRES-BILL

444-6228

444-6228

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 12003(2)

CM 12004(2)

BR 83-2(11)59

BR 9032(33)

BH 0002(507)

7TH-KARROW TO BAKER - WHITEFIS

KARROW-2ND TO 7TH -WHITEFISH

GOAT CREEK-20 KM S SWAN LAKE

SWAN RIVER - WEST OF CONDON

D1 - SEISMIC REHAB

5056

5057

4226

3978

3843

002

002

011

033

507

000

000

000

000

000

181

181

221

230

RUCTURE,GRADING,GRAVEL SURFACI

STRESSED CONCRETE BULB TEE STR

OVERLAY,SEAL & COVER

SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

RECONSTR.OF GRVL APP & NEW PRE

SEISMIC BRIDGE REHABILITATION

04/29/04

04/29/04

12/29/03

11/07/02

03/10/03

02/19/04

04/10/03

05/12/03

05/20/04

10/15/03

04/15/04

    101,757

     10,060

    721,492

    642,053

  1,103,039

      94,734

      11,402

     719,431

     461,181

   1,185,073

          0

          0

          0

          0

      9,331

           0

           0

           0

           0

   1,229,341

30

30

100

90

120

0

0

0

0

0

       9,473

       1,140

     107,915

      55,342

     142,209

           0

           0

           0

           0

     159,814

           0

           0

      71,348

     113,011

     147,864

         956

         107

     309,920

     421,916

   1,182,093

District 1 - Missoula

04404

04404

04B03

05802

05C02

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

CONCRETE BARRIER              

     94,734

     11,402

    719,431

    461,181

  1,194,404

     30

     30

    100

     90

    120

1

1

43

91

96

0

0

66

204

93

26

99

92

23

26.8

12.5

2

Contract Totals for :

Proj. Count:
     111,817

    106,136

           0

     106,136

     106,136       1,063

      10,613

1 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 1.392
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,578,401

04404

   2,471,821$

       9,331$

   2,481,152$

   2,516,089$   1,914,992

     316,079

76

%

% 17.3 %

%

190 SACKETT, DEAN       

TIED

TIED

     30

      0

     30

0 %0 %

    340

      0

    340

66 %100 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0

$

$

      10,613$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     332,223$

     333,684$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

MISSOULA            

FLATHEAD            

Days

X

X

P

X

15933

15922

00083

32662

0

0

58.471

.2

.5

.37

58.837

.2

.5

.37

.366

0

.156

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.806

.597

.59

0

.251

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

2.244

MI

KM

E

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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IM 90-2(102)106

IM 90-3(73)150

SMP 3299(03)

MISSOULA - BONNER

DRUMMOND - EAST AND WEST

MISSOULA DISTRICT - CRUSH AND

3853

1422

4971

102

073

003

000

000

000

170

180

999

CING OVERLAY,SEAL AND COVER

SEAL & COVER & BRIDGE REHAB

CRACK AND SEAT,PLANT MIX SURFA

HOT RECYCLE,PLANT MIX OVERLAY,

CRUSH & STOCKPILE

03/25/02

04/07/03

07/18/02

05/22/02

04/25/03

08/21/02

10/22/02

12/15/02

08/06/03

  2,973,320

 10,463,453

    296,700

   2,326,681

  10,940,052

     268,370

-    33,235

    134,867

         63

   2,184,734

           0

           0

90

0

0

0

13

10

     186,134

   1,312,806

      26,837

     196,626

           0

           0

     195,359

     492,126

           0

   2,187,912

   6,864,191

     265,890

District 1 - Missoula

06202

14303

16602

JTL GROUP, INC.- MISSOULA     

JIM GILMAN EXCAVATING INC.    

HERB RICHARDS CONSTRUCTION CO.

  2,293,446

 11,074,919

    268,433

     90

     13

     10

100

63

99

99

37

0

99 8.9

7.2

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

3

Project Mgr. Totals for :

Proj. Count: 16.822
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  13,733,473

  13,535,103$

     101,695$

  13,636,798$

  13,393,156$   9,317,993

   1,525,777

70 % 7.4 %

181 SULLIVAN, SHEILA    
     90

     23

    113

105 %45 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     687,485$

   1,536,269$

NONE

COMPLETED

ACTIVE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

MISSOULA            

GRANITE,POWELL   

MISSOULA            

Days

I

I

00090

00090

105.633

149.96

0

110.159

162.256

0

4.526

12.296

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.3

19.832

0

MI

MI

MI

KM

KM

KM

27.132

MI

KM

M

M

MI
KM

MI

MI

MI
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District 1 - Missoula

68

District Totals:

Proj. Count: District Total  Length:
265.924

 113,340,534

 107,695,460$

   2,917,382$

 110,612,841$

 111,240,513$  74,321,771

  10,644,055

67% 10.2 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,385

    206

  3,591

66 %

Time
Used

62 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,590,340$

  12,217,185$

Engineer

Estimate

Cont.

Pymts.

Days

428.91

MI

KM
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IM 90-4(46)206

STPP 19-1(30)1

CM 0299(12)

SFCS 273-1(8)0

SFCS 569-1(2)0

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

SYCAMORE/PENNSYLVANIA-ANACONDA

ANACONDA - GALEN

JCT MT-1 - SOUTH

3611

4604

4550

4939

4938

046

030

012

008

002

000

000

000

000

000

180

183

181

183

181

,SEAL & COVER,SLOPE FLAT &

ER

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

MILLING,PMS OVERLAY,SEAL & COV

SEAL & COVER

LEVEL,PMS OVERLAY,SEAL & COVER

05/14/02

05/14/02

06/07/02

06/07/02

06/07/02

06/11/02

06/11/02

07/12/02

07/12/02

07/12/02

08/25/03

08/25/03

09/18/03

09/18/03

09/18/03

12/30/03

12/30/03

03/09/04

03/09/04

03/09/04

  6,276,618

    380,575

     94,261

    166,843

    343,926

   5,672,421

     309,276

     106,872

     193,368

     381,518

    130,888

-     3,176

          0

          0

          0

   6,006,731

     324,300

           0

           0

           0

120

120

60

60

60

0

0

0

0

0

     453,794

      24,742

       8,550

      15,469

      30,521

     480,539

      35,673

           0

           0

           0

     432,396

      19,773

      10,917

       9,739

      20,640

   5,888,740

     318,633

     101,891

     183,657

     369,541

District 2 - Butte

09402

09402

09502

09502

09502

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  5,803,309

    306,100

    106,872

    193,368

    381,518

    120

    120

     60

     60

     60

98

98

95

95

97

90

55

128

63

68

111

111

92

92

92

7.3

6.2

10.7

5.3

5.6

2

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,657,193

     605,030

  5,981,697

    681,758

     127,712

           0

   6,109,409

     681,758

   6,331,031

     681,758

   6,207,373

     655,089

     478,536

      54,540

98

96

7.3

6.3

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

09502

%

%

%

%

TIED

TIED

TIED

TIED

TIED

    120

     60

      0

      0

    120

     60

111

92

%

%

88

76

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,169

      41,296

$

$

$

$

     516,212

      54,540

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE,SILVE

DEER LODGE          

DEER LODGE          

DEER LODGE          

DEER LODGE          

Days

I

P

S

S

00090

00019

00273

00569

206.252

.59

0

.025

218.807

8.932

12.083

6.19

12.555

8.342

12.083

6.165

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.25

13.455

19.489

9.943

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

TRIBELHORN-LESLY

TRIBELHORN-LESLY

TRIBELHORN-LESLY

494-9612

494-9612

494-9612

M

E

M

M

M

MI
KM

MI

MI

MI

MI

MI
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STPP 46-6(3)58

NH 8-4(39)58

NH 8-4(40)68

DICKIE BRIDGE - WISE RIVER

US-287 PASSING LANES - BAUM RO

US 287 PASSING LANES - NORTH O

2137

3377

3377

003

039

040

000

000

000

140

130

130

CING

CING,SEAL & COVER

CING,SEAL & COVER

GRADE,GRAVEL,& PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

07/07/03

06/07/02

06/07/02

08/14/03

07/15/02

07/15/02

07/24/03

07/24/03

  4,062,929

  1,787,830

  2,012,822

   3,590,287

   1,750,019

   2,038,144

    141,269

    224,843

    134,474

           0

   1,999,333

   2,126,372

140

120

120

5

3

2

     359,029

     175,002

     203,814

           0

     219,927

     212,637

     232,031

     219,737

     204,081

   1,462,903

   1,999,513

   2,125,494

District 2 - Butte

15303

01502

01502

A.M. WELLES, INC.             

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

  3,731,556

  1,974,862

  2,172,618

    145

    123

    122

41

100

100

65

100

96

43

89

89

15.9

11

9.6

2

Contract Totals for :

Proj. Count:
   3,800,652

  3,788,163

     359,317

   4,147,480

   4,125,705   4,125,007

     378,816

100 10.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 39.145
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,325,152

01502

  10,253,742$

     268,981$

  10,522,723$

  10,603,076$   8,325,365

     892,105

79

%

% 8.7 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      5

    125

87 %98 %

    320

      5

    325

77 %78 %

$

$

$

$

$

$

$

$

$

     423,818

$

$

     432,564$

$

$

$

$

$

$

$

$

$

$

$

     725,496$

     929,781$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

216

226

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CARLSON,JACK        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

563-7261

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0825

431-0074

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

marvish@state.mt.us

jcarlson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW,BEAVE

BROADWATER         

BROADWATER         

Days

Days

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

MI

MI

MI

KM

KM

KM

63.137

MI

KM

MI

MI

KM

KM

MI

MI

MI
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SFCS 360-1(2)9

STPP 59-1(23)7

STPP 14-2(22)43

STPP 14-2(21)24

STPP 59-1(22)25

FORT LOGAN ROAD

CLYDE PARK - NORTH AND SOUTH

WHITE SULPHUR SPRINGS - EAST

MEAGHER COUNTY LINE - EAST

NORTH OF WILSALL - NORTH

4650

4313

4308

4602

4609

002

023

022

021

022

000

000

000

000

000

180

180

183

183

183

EAL & COVER

,SEAL & COVER

SEAL & COVER

PLANT MIX BITUMINOUS OVERLAY,S

SEAL & COVER

SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

06/07/02

06/07/02

06/07/02

06/07/02

06/07/02

07/25/02

07/25/02

07/25/02

07/25/02

07/25/02

09/13/03

09/13/03

09/13/03

09/13/03

09/13/03

04/15/04

04/15/04

04/15/04

04/15/04

04/15/04

    415,992

  2,042,843

    229,969

    150,438

    213,100

     431,591

   2,301,346

     242,636

     151,049

     219,756

     20,016

     74,320

          0

          0

          0

           0

   2,389,702

           0

           0

           0

120

120

120

120

120

1

1

0

0

0

      34,527

     184,108

      19,411

      12,084

      17,581

           0

     191,176

           0

           0

           0

      38,236

     162,731

      13,904

       8,901

      12,980

     418,965

   2,392,261

     231,794

     127,341

     181,282

District 2 - Butte

08502

08502

08502

08502

08502

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    451,607

  2,375,666

    242,636

    151,049

    219,756

    121

    121

    120

    120

    120

97

100

96

84

82

111

85

72

74

74

59

59

59

59

59

9.1

6.8

6

7

7.2

5

Contract Totals for :

Proj. Count:
   3,052,342

  3,346,378

      94,336

   3,440,714

   3,434,734   3,351,643

     267,711

98 7.1

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 51.537
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,852,994

08502

   7,134,541$

     453,653$

   7,588,194$

   7,560,439$   7,476,650

     646,527

99

%

% 8.8 %

%

226 CARLSON,JACK        

TIED

TIED

TIED

TIED

TIED

    120

      2

    122

58 %86 %

    240

      7

    247

73 %93 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     236,752

$

$

     274,779$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     660,570$

     707,343$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

226Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON,JACK        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

431-0074

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MEAGHER             

PARK                

MEAGHER             

MEAGHER             

PARK                

Days

S

P

P

P

00360

00059

00014

00059

9.04

7.03

42.7

24.884

16.31

24.89

55.92

38.071

7.27

17.86

13.22

13.187

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.726

28.806

21.323

21.269

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

83.124

MI

KM

TRIBELHORN-LESLY 494-9612

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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IM 15-3(58)176

BR 9022(22)

STPS 282-1(7)0

STPP 14-1(16)0

BR 69-1(18)37

JEFFERSON CITY - HELENA

BOULDER RIVER-6 KM EAST OF BAS

MONTANA CITY-SOUTH

TOWNSEND-EAST

BOULDER RIVER-S OF BOULDER

3609

3981

5120

5109

3982

058

022

007

016

018

000

000

000

000

000

160

221

183

183

221

,SEAL & COVER,BRIDGE REPAIR

CTURE WITH PLANT MIX APPROAACH

UMINOUS SURFACING,STORM DRAIN,

PLANT MIX BITUMINOUS SURFACING

47 METER PRESTRESSED BEAM STRU

SEAL & COVER

SEAL & COVER

GRADING,GRAVEL & PLANT MIX BIT

09/02/03

04/11/02

04/05/04

04/05/04

09/06/02

10/17/03

05/24/02

10/15/02

07/17/03

12/23/03

04/26/04

  7,647,860

    569,599

     73,611

    158,148

  1,482,586

   7,529,803

     567,376

      71,691

     148,396

   1,330,844

    181,850

     79,911

          0

          0

    137,013

   7,728,303

           0

           0

   1,487,726

120

120

45

45

100

26

17

0

0

0

     602,384

      56,738

      10,754

      22,259

     159,701

     618,264

     113,379

           0

           0

     178,527

     177,344

     114,535

           6

         297

     134,918

   2,780,223

     597,772

       1,101

       1,101

   1,447,747

District 2 - Butte

01803

02B01

08304

08304

08702

RIVERSIDE CONTRACTING, INC.   

FRONTIER-WEST, L.L.C.         

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HELENA SAND & GRAVEL INC      

  7,711,653

    647,287

     71,691

    148,396

  1,467,857

    146

    137

     45

     45

    100

36

105

2

1

97

29

101

0

1

76

38

92

119

6.4

19.2

.5

27

9.3

2

Contract Totals for :

Proj. Count:
     231,759

    220,087

           0

     220,087

     220,087       2,202

      33,013

1 13.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

08304

% %

TIED

TIED

TIED

     45

      0

     45

0 %1 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

         303

$

$

      33,013$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

213Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CLARY,DAN           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

225-4295
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-6016

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dclary@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON           

JEFFERSON           

BROADWATER,JEFF

BROADWAER,JEFFE

JEFFERSON           

Days

I

X

S

P

P

00015

22099

00282

00014

00069

175.478

4.2

0

0

37.181

189.846

4.324

3.56

6.4

37.313

14.368

.124

3.56

6.4

.132

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

23.174

.2

5.742

10.323

.213

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

E

E

M

MI
KM

MI

MI

MI

MI

MI
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STPP 69-1(17)38

SMP 2299(04)

NH 11-1(42)0

MAIN STREET - BOULDER

BUTTE DISTRICT CRUSH & STOCKPI

SCOTT STREET - GARDINER

3879

5241

4300

017

004

042

000

000

000

140

180

RUCTURE,GRADING,GRAVEL & PLANT

L & COVER

PRESTRESSED CONCRETE GIRDER ST

CRUSH & STOCKPILE

PLANT BITUMINOUS SURFACING,SEA

09/06/02

05/05/03

06/02/03

10/15/02

09/23/03

09/02/03

12/23/03

10/19/03

01/26/04

  3,033,149

    306,405

    341,779

   2,672,783

     346,110

     353,989

    192,913

          0

          0

   3,000,000

           0

     381,299

100

0

40

6

0

0

     320,734

      34,611

      35,399

     466,138

           0

      57,195

     429,629

           0

      38,205

   3,075,892

     348,194

     319,196

District 2 - Butte

08702

16403

01503

HELENA SAND & GRAVEL INC      

BLAHNIK CONSTRUCTION, INC.    

JTL GROUP, INC.-BELGRADE      

  2,865,696

    346,110

    353,989

    106

      0

     40

103

101

84

92

0

67

112

63

14

12

2

Contract Totals for :

Proj. Count:
   4,515,735

  4,003,627

     329,926

   4,333,553

   4,487,726   4,523,639

     480,435

101 12.5

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 25.204
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,271,358

08702

  12,667,003$

     591,687$

  13,258,690$

  12,782,226$   8,252,030

   1,207,181

65

%

% 10.4 %

%

213 CLARY,DAN           

TIED

    100

      6

    106

112 %88 %

    385

     49

    434

69 %59 %

$

$

$

$

$

$

$

$

$

     564,547

$

$

     644,665$

$

$

$

$

$

$

$

$

$

$

$

     856,729$

   1,443,932$

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

225-4295

222-2276

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@state.mt.us

mcollingwood@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

JEFFERSON           

JEFFERSON           

PARK                

Days

Days

P

P

00069

00011

37.77

0

0

38.39

0

.946

.62

0

.946

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1

0

1.526

MI

MI

MI

KM

KM

KM

40.652

MI

KM

E

M

MI

MI

KM

KM

MI

MI

MI
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NH 11-1(37)31

SFCS 294-1(6)0

IM 90-7(85)340

BR 13-2(2)83

STPS 360-1(4)0

STPS 259-1(5)0

TURNBAY - EMIGRANT

JCT US 89-MARTINSDALE

1 KM EAST OF JCT US 89 - EAST

JEFFERSON RIVER - 20.4KM SW OF

WHITE SULPHUR SPRINGS-NW

NEWLAN CREEK ROAD

4011

4317

4863

3079

5122

5119

037

006

085

002

004

005

000

000

000

000

000

000

310

181

180

221

183

183

SURFACING,SEAL & COVER

ERLAY,SEAL & COVER

AL & COVER

ED CONCRETE BEAM BRIDGE

GRADING,PLANT MIX BITUMINOUS

MILLING,PLANT MIX SURFACING OV

COLD MILL,PLANT MIX OVERLAY,SE

GR,AGG & PL.MIX SURF,PRESTRESS

SEAL & COVER

GUARDRAIL & SEAL & COVER

09/06/02

02/09/04

05/05/03

11/16/99

04/05/04

04/05/04

10/16/02

03/10/04

06/16/03

12/21/99

10/12/01

  1,114,683

  1,840,821

  4,141,449

  2,712,516

    229,474

     87,242

   1,199,336

   1,775,892

   4,083,989

   1,848,513

     231,468

      85,581

     13,533

          0

     75,065

     78,134

          0

          0

   1,199,336

           0

           0

   1,948,915

           0

           0

60

60

90

150

45

45

2

0

0

6

0

0

     119,934

     142,071

     326,719

     277,277

      34,720

       8,558

     203,887

           0

           0

     253,359

           0

           0

     180,110

      25,146

     282,969

     235,607

         557

         692

   1,190,776

     311,167

   3,587,751

   1,890,280

       2,220

         951

District 2 - Butte

06702

08104

08403

08B99

09304

09304

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MORGEN & OSWOOD CONST. CO.,INC

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  1,212,870

  1,775,892

  4,159,055

  1,926,647

    231,468

     85,581

     62

     60

     90

    156

     45

     45

99

18

88

97

1

1

88

18

87

93

2

8

92

38

104

115

15.1

8.1

7.9

12.5

25.1

72.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

222-2276
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PARK                

MEAGHER             

PARK                

JEFFERSON,GALLAT

MEAGHER             

MEAGHER             

Days

P

I

P

S

S

00011

00090

00013

00360

00259

30.683

340.3

82.885

0

0

354

83.257

9.05

4.61

13.7

.372

9.05

4.61

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

22.097

.6

14.597

7.435

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

M

M

E

M

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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SMP 1699(04)

NH 8-4(42)65

NH 8-2(60)43

BUTTE DISTRICT CRUSH AND STOCK

2 KM S. OF WINSTON - SOUTH

LAST CHANCE GULCH TO PROSPECT

5239

4305

4324

004

042

060

000

000

000

160

181

.OVERLAY,SEAL & COVER

ENT MARKING

CRUSH & STOCKPILE

WIDENING,MILLING,PLANT MIX BIT

COLD MILLING,RESURFACING,PAVEM

05/05/03

02/10/03

08/09/02

08/11/03

06/17/03

09/23/02

10/30/03

01/12/04

10/09/03

05/10/04

    522,675

  3,146,626

    563,325

     624,000

   3,049,967

     532,279

          0

    170,074

      8,646

           0

   3,474,919

     538,309

0

75

45

0

-10

0

      62,400

     243,997

      42,582

           0

     208,495

      41,465

           0

     205,487

      50,522

     626,495

   3,294,828

     510,825

District 2 - Butte

14403

02103

05702

A.M. WELLES, INC.             

SCHELLINGER CONST CO.,INC.    

HELENA SAND & GRAVEL INC      

    624,000

  3,220,041

    540,925

      0

     65

     45

100

95

95

0

99

122

97

198

6.2

9.9

2

Contract Totals for :

Proj. Count:
     316,716

    317,049

           0

     317,049

     317,049       3,171

      43,278

1 39.4

TBD

TBD

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 28.678
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,990,639

09304

  10,202,768$

     166,732$

  10,369,502$

  10,330,480$   7,928,836

   1,007,078

77

%

% 9.6 %

%

221 COLLINGWOOD, MATT   

     45

      0

     45

0 %3 %

    445

      8

    453

83 %70 %

$

$

$

$

$

$

$

$

$

       1,249

$

$

      43,278$

$

$

$

$

$

$

$

$

$

$

$

     763,286$

   1,088,909$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

222-2276

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@state.mt.us

tfellows@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN,MADISON

BROADWATER         

LEWIS & CLARK      

Days

Days

P

P

00008

00008

0

65.438

42.99

0

74.045

43.85

0

8.607

.86

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

13.883

1.387

MI

MI

MI

KM

KM

KM

46.255

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI
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AR 23226(1)

NH 15-4(85)193 F

BR 8-2(47)43

STPU 5807(8)

SMP 2599(04)

CEDAR ST MODIFICATION - HLNA

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

BUTTE DISTRICT CRUSH & STOCKPI

2354

2354

3398

2319

5243

001

085

047

008

004

000

000

000

000

000

221

140

130

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

REMOVE & REPLACE GUARDRAIL

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

CRUSH & STOCKPILE

09/02/03

05/11/01

10/11/01

10/11/01

05/05/03

10/14/03

06/26/01

11/12/01

11/12/01

07/28/03

08/04/03

01/21/03

     65,578

  3,648,604

  2,094,289

  4,280,188

    382,088

      94,944

   3,153,678

   1,848,101

   3,995,495

     480,030

          0

    279,171

    286,664

    603,913

    110,000

           0

   3,441,130

   1,797,522

   4,952,513

           0

20

180

120

120

0

0

14

4

41

0

       7,596

     315,368

     184,810

     399,549

      48,003

           0

     543,661

     339,122

     929,608

           0

           0

     562,871

     350,253

     831,034

           0

      57,124

   3,407,495

   2,143,817

   4,895,657

     590,251

District 2 - Butte

07803

09401

12401

12401

18403

H L CONSTRUCTION              

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

SCHELLINGER CONST CO.,INC.    

     94,944

  3,432,849

  2,134,765

  4,599,407

    590,030

     20

    194

    124

    161

      0

60

99

119

99

123

0

104

103

89

0

70

105

144

111

16.5

16.3

17

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     890,577

   6,734,172

   6,750,035   7,039,474

     584,359

104 16.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 10.929
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,180,698

12401

  13,154,494$

   1,458,468$

  14,612,961$

  14,779,367$  14,899,997

   1,241,905

101

%

% 13.4 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %93 %

    440

     49

    489

112 %94 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,181,287

$

$

   1,268,730$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,000,167$

   2,117,950$

NONE

NONE

COMPLETED

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

215Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FELLOWS,TIM         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

495-1506
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0425

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tfellows@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

L&C,MEAGHER,BRO

Days

I

P

U

00015

00008

05807

42.677

.403

0

42.924

1.213

0

.405

.247

.81

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.653

.399

1.306

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

17.628

MI

KM

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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IM 15-1(91)17

SFCS 278-1(16)35

STPP 29-1(39)42

STPP-STPE 49-1(16)0

STPP 89-1(8)2

LIMA - RED ROCK

JACKSON - EAST

MAIN STREET-TWIN BRIDGES

DILLON - NE

DILLON - NO. MONTANA ST.

4103

4593

4309

1811

1809

091

016

039

016

008

000

000

000

000

000

180

160

140

SEAL & COVER

ER

VERLAY,SEAL & COVER,SIDEWALKS

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SIDEWALK,CURB & GUTTER,WA

COLDMILLING,PLANT MIX OVERLAY,

PLANT MIX SURFACING,SEAL & COV

MILLING,PLANT MIX BITUMINOUS O

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

04/11/02

02/10/03

09/06/02

03/08/04

03/08/04

08/30/02

04/21/03

06/12/03

04/08/04

04/08/04

09/24/03

09/08/03

10/14/03

03/29/04

02/03/04

  6,057,867

    935,762

    496,271

  3,422,465

  3,165,515

   5,165,344

     986,393

     479,150

   2,867,450

   2,585,835

    156,129

     18,064

          0

    444,777

          0

   5,300,611

           0

     499,840

           0

           0

100

45

45

0

0

2

1

0

0

0

     413,228

      78,911

      47,915

     430,118

     387,875

     477,055

           0

      79,974

           0

           0

     431,932

      62,503

      74,460

      87,152

      60,843

   5,254,804

     980,520

     504,901

   1,545,109

     696,295

District 2 - Butte

01302

05103

07802

07C03

07C03

J T L GROUP, INC. - HIGHWAY   

H-K  CONTRACTORS, INC.        

JIM GILMAN EXCAVATING INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

  5,321,473

  1,004,457

    479,150

  3,312,227

  2,585,835

    102

     46

     45

      0

      0

99

99

101

54

27

91

79

93

20

16

126

59

100

8.2

6.4

14.7

5.6

8.7

2

Contract Totals for :

Proj. Count:
   6,587,980

  5,453,285

     444,777

   5,898,062

   5,453,285   2,241,404

     817,993

41 6.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,077,880

07C03

  12,084,172$

     618,970$

  12,703,142$

  12,240,129$   8,981,629

   1,358,047

73

%

% 8 %

%

212 HANCOCK,DALE        

TIED

TIED

      0

      0

      0

0 %18 %

    190

      3

    193

104 %49 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     147,995

$

$

     817,993$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     716,890$

   1,453,933$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BEAVERHEAD         

BEAVERHEAD         

MADISON             

BEAVERHEAD         

BEAVERHEAD         

Days

I

S

P

P

P

00015

00278

00029

00049

00089

17.1

34.86

42.23

0

1.73

37.9

42.47

43.26

1.83

2.46

20.8

7.61

1.03

1.83

.73

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

33.548

12.274

1.661

2.952

1.177

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

51.612

MI

KM

TRIBELHORN-LESLY 494-9612

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 1899(12)

STPS 276-1(7)0

IM 15-2(74)122

IM 15-2(68)130

IM 15-2(72)121

OFF SYSTEM PAVING - BUTTE

ROCKER INTERCHANGE - NORTH

ROCKER SCALE SITE

BUTTE-ELK PARK

NISSLER-BUTTE

4648

4473

4197

2800

3949

012

007

074

068

072

000

000

000

000

000

140

140

111

180

181

CING

CING & SEAL & COVER

BUILDING WITH SCALES,ADVANCE W

ATION,PLANT MIX SURFACING

GRADE,GRAVEL & PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

MSC SCALE SITE,OFF & ON RAMPS,

COLD MILLING,PAVEMENT PULVERIZ

PLANT MIX OVERLAY,SEAL & COVER

07/15/03

04/29/04

04/29/04

11/27/00

11/27/00

10/01/03

12/03/00

12/03/00

10/16/03

10/16/03

    590,927

  1,309,649

  3,710,889

  7,206,318

    831,620

     512,549

   1,078,748

   3,178,400

   7,572,616

     954,656

-       480

          0

          0

  5,357,375

-     4,025

           0

           0

           0

  13,228,455

     963,361

45

120

120

200

200

20

0

0

98

0

      61,506

      97,087

     286,056

     757,262

      95,466

           0

           0

           0

   1,256,280

      95,466

      69,114

      25,819

      35,909

     934,263

      53,545

     293,227

           0

           0

  13,244,311

     955,969

District 2 - Butte

01703

03903

03903

06B00

06B00

SCHELLINGER CONST CO.,INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    512,069

  1,078,748

  3,178,400

 12,929,991

    950,631

     65

    120

    120

    298

    200

57

0

0

100

99

112

27

13

74

56

80

99

148

23.6

7.1

5.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   5,020,538

   8,037,938

  4,257,148

  8,527,272

           0

   5,353,350

   4,257,148

  13,880,622

   4,257,148

  14,191,816

           0

  14,200,280

     383,143

     852,728

0

100

0

7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03903

06B00

%

%

%

%

TIED

TIED

TIED

TIED

    120

    200

      0

     98

    120

    298

0

99

%

%

16

73

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      61,728

     987,808

$

$

$

$

     383,143

   1,351,746

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

214Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HARRIS, DEAN        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9643
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2506

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

deharris@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

                    

SILVERBOW           

SILVERBOW           

SILVER BOW,JEFFE

SILVER BOW,JEFFE

Days

S

I

I

00276

00015

00015

.046

122

120.7

1.302

122

123.15

1.256

0

2.45

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.025

0

3.952

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

WILLIAMS-DUANE 444-7312

M

E

E

MI
KM

MI

MI

MI

MI

MI
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BH 1805(9)

IM 90-3(89)171

STPP 55-3(9)13

IM 15-2(87)126

SILVER BOW CREEK-MONTANA STREE

BANK STABILIZATION - PHOSPHATE

WHITEHALL STREET - WHITEHALL

MONTANA ST EMERGENCY REPAIR-BU

4231

4261

3877

5701

009

089

009

087

000

000

000

000

231

510

140

230

NG,SEAL & COVER,STORM DRAINS &

6+0.316-1 INT MONTANA STREET

BRIDGE REHABILITATION

BANK STABILIZATION

GRADE,GRAVEL,PLANT MIX SURFACI

EMERGENCY REPAIR NBI#I00015 12

05/07/03

03/08/04

03/10/03

05/05/04

06/20/03

06/09/03

05/10/04

    341,062

     42,763

  1,962,375

    209,618

     427,644

      39,841

   1,881,372

     161,468

-       330

          0

     21,600

          0

     426,844

           0

           0

90

30

75

40

0

0

1

0

      51,317

       5,976

     225,765

      24,220

      51,221

           0

     258,043

           0

      71,461

           0

     272,485

       2,615

     392,636

           0

   1,815,643

      87,609

District 2 - Butte

09303

01104

01B02

01E04

EDWARD T COPPS CONST.         

LITTLE BEAR CONST CO INC      

H-K  CONTRACTORS, INC.        

SLETTEN CONSTRUCTION CO       

    427,314

     39,841

  1,902,972

    161,468

     90

     30

     76

     40

92

0

97

54

140

0

106

11

84

103

20

18.2

15

3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 3.774
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,990,465

  13,724,613$

   5,352,540$

  19,077,153$

  19,388,357$  14,886,143

   1,348,694

77 % 8 %

214 HARRIS, DEAN        
    455

    118

    573

74 %64 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,190,111$

   1,847,616$

PENDING

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SILVER BOW          

POWELL              

JEFFERSON           

SILVERBOW           

Days

Days

U

I

P

I

01805

00090

00055

00015

.571

171.15

12.52

126.316

.639

171.15

13.087

126.316

.068

0

.567

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.11

0

.915

0

MI

MI

MI

MI

KM

KM

KM

KM

6.087

MI

KM

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



11-JUN-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 28 of 69

BR 81001(3)

NH 50-2(38)73

IM 0002(455)

STPP 84-1(10)0

FRYING PAN GULCH-8 KM NORTH OF

TURNBAYS - S OF GALLATIN GATEW

DISTRICT 2 - SEISMIC RETROFIT

NORRIS - NORTHEAST

4538

4008

3095

5115

003

038

455

010

000

000

000

000

223

ALL

230

183

INAGE,GUARDRAIL,STRIPING & SIG

REMOVE CONCRETE STRUCTURE

GRADING,PLANT MIX BIT SURF,DRA

DISTRICT 2 SEISMIC RETROFIT

SEAL & COVER

04/05/04

02/09/04

06/02/03

04/29/04

05/10/04

04/19/04

07/07/03

    469,456

    795,775

  2,207,139

    329,995

     368,593

     698,913

   1,658,567

     281,817

-     8,265

          0

     87,064

          0

           0

           0

           0

           0

45

45

200

40

0

0

10

0

      55,289

      69,891

     199,028

      28,182

           0

           0

           0

           0

      28,112

      56,252

     179,046

         291

      15,851

     102,547

   1,278,954

           0

District 2 - Butte

04304

04104

06503

12404

SMITH CONTRACTING             

BULLOCK CONTRACTING           

EDWARD T COPPS CONST.         

JIM GILMAN EXCAVATING INC.    

    360,328

    698,913

  1,745,631

    281,817

     45

     45

    210

     40

4

15

77

0

51

80

90

1

27

9

57

177.

54.9

14

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .567
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,684,212

   2,451,274$

      13,335$

   2,464,609$

     569,902$   1,919,103

     311,250

337 % 15.8 %

211 HELD,TERRY          

TIED

    190

      1

    191

51 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     303,212$

     343,528$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BEAVERHEAD         

GALLATIN            

GALLATIN            

MADISON             

Days

Days

X

P

81001

00050

5.1

73.2

5.1

74.4

0

1.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

1.935

MI

MI

MI

MI

KM

KM

KM

KM

.915

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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CM 1204(3)

IM 90-6(104)314

STPS 346-1(6)1

STPS 346-1(9)0

CM 1215(3)

PEACH-N. 7TH TO ROUSE-BOZEMAN

BOZEMAN - EAST

MANHATTAN - DRY CREEK

MANHATTAN INTCH - EAST

HIGHLAND - KAGY TO MAIN - BOZE

5092

4797

4865

5121

5094

003

104

006

009

003

000

000

000

000

000

183

183

180

180

180

NG,SEAL & COVER

,SEAL & COVER

,SEAL & COVER,CONCRETE DECK &

SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX SURFACI

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

04/29/04

04/29/04

04/29/04

04/29/04

04/29/04

     50,997

    190,437

    787,615

    143,718

    291,773

      37,356

     191,660

     934,368

     178,298

     375,414

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

40

40

75

75

75

0

0

0

0

0

       3,736

      19,166

      93,437

      17,830

      37,541

           0

           0

           0

           0

           0

           0

         297

       6,264

         194

           0

           0

           0

           0

           0

           0

District 2 - Butte

12404

12404

16404

16404

16404

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

     37,356

    191,660

    934,368

    178,298

    375,414

     40

     40

     75

     75

     75

0

0

0

0

0

0

2

7

1

0

3

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     571,429

   1,223,106

    510,833

  1,488,080

           0

           0

     510,833

   1,488,080

     510,833

   1,488,080

           0

           0

      51,084

     148,808

0

0

0

0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

12404

16404

%

%

%

%

TIED

TIED

TIED

TIED

TIED

     40

     75

      0

      0

     40

     75

0

0

%

%

1

4

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

         588

       6,458

$

$

$

$

      51,084

     148,808

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

U

I

S

S

U

01204

00090

00346

00346

01215

.75

313.239

1.3

.253

.012

1.463

318.445

7.971

1.254

1.635

.713

5.206

6.671

1.001

1.623

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.15

8.397

10.76

1.615

2.618

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPX 81064(5)

STPHS 1299(21)

CM-STPP 50-2(37)88

STPHS 16(47)

BIG SKY SPUR SLIDE

2000-SIGNING & ELECTRICAL-BOZE

19TH & MAIN - BOZEMAN

2000-D2-SIGNING & ELECTRICAL

4644

4713

4179

4704

005

021

037

047

000

000

000

000

141

410

410

410

LATION

AL MODIFICATION

CING,STORM DRAIN,SEWER LINE,WA

IGNALS,SIDEWALK,CURB & GUTTER,

SLIDE CORRECTION & PIPE INSTAL

2000 SIGNING & ELECTRICAL,SIGN

GRADE,GRAVEL & PLANT MIX SURFA

2000-D2 SIGNING & ELECTRICAL,S

08/04/03

04/05/04

04/05/04

04/05/04

10/06/03

05/03/04

05/03/04

05/03/04

    217,724

    216,431

  1,601,354

     47,263

     239,527

     258,291

   1,948,038

      60,118

          0

          0

          0

          0

           0

           0

           0

           0

0

45

45

45

0

0

0

0

      35,929

      38,744

     292,206

       9,018

           0

           0

           0

           0

      53,078

       1,824

      51,438

       1,463

     211,708

      61,166

     410,218

      13,600

District 2 - Butte

02703

05603

05603

05603

SIERRA ROCK AND DIRT, INC.    

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

    239,527

    258,291

  1,948,038

     60,118

      0

     45

     45

     45

88

24

21

23

148

5

18

16

33

33

33

25.1

3

12.5

10.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 16.414
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,797,449

   4,356,393$

      87,064$

   4,443,457$

   4,356,393$   1,381,501

     468,811

32 % 17.5 %

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    360

     10

    370

33 %52 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     242,344$

     468,811$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

MCCORMICK, THOMAS   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

tmccormick@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

S

P

P

81064

00050

00050

7.06

87.874

87.205

88.381

.507

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.818

MI

MI

MI

MI

KM

KM

KM

KM

26.475

MI

KM

BOLAN-DANIELLE 444-7295

M

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 84-4(9)22

NH 50-2(50)48

IM 0002(708)

FOUR CORNERS - WEST

BIG SKY - NORTH

STATEWIDE PARKING AREA UPGRADE

1831

4801

4914

009

050

708

000

000

000

140

180

172

 MIX BITUMINOUS SURFACING

 & SEAL & COVER

SIDEWALKS FOE ADA,PAVEMENT MAR

GRADING,GRAVEL SURFACING.PLANT

COLD MILLING,PLANT MIX OVERLAY

INSTALLATION OF VAULT TOILETS,

02/20/02

05/05/03

03/08/04

03/13/02

07/07/03

05/03/04

10/09/03

  6,977,346

  1,822,769

    171,503

   6,597,490

   1,827,316

     223,194

    136,420

     27,847

          0

   6,696,387

           0

           0

200

60

60

4

40

0

     857,674

     146,185

      22,319

     995,188

           0

           0

   1,047,589

     129,404

      17,928

   6,733,566

   1,652,846

      64,502

District 2 - Butte

05801

09403

01204

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

HALL CONSTRUCTION SERVICES    

  6,733,910

  1,855,163

    223,194

    204

    100

     60

101

90

29

105

89

80

101

61

40

15.6

7.8

27.8

3

Contract Totals for :

Proj. Count:
   1,865,048

  2,266,447

           0

   2,266,447

   2,266,447     484,984

     339,968

21 11.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 20.239
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,882,887

05603

  10,930,780$

     164,267$

  11,095,047$

  11,029,677$   9,083,104

   1,379,756

82

%

% 14.1 %

%

223 MCCORMICK, THOMAS   

     45

      0

     45

33 %16 %

    305

     44

    349

81 %85 %

$

$

$

$

$

$

$

$

$

      54,725

$

$

     339,968$

$

$

$

$

$

$

$

$

$

$

$

   1,284,796$

   1,517,270$

COMPLETED

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MCCORMICK, THOMAS   

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tmccormick@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

STATEWIDE           

Days

Days

P

P

00084

00050

22.132

48.434

28.845

61.453

6.713

13.019

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.828

20.998

MI

MI

MI

KM

KM

KM

32.644

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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IM 15-3(65)134

IM 90-5(54)257

IM 90-5(55)249

STPP 13-1(32)75

CM 1805(10)

BUTTE - ELK PARK STRUCTURES

CARDWELL - EAST

WHITEHALL - CARDWELL

HARRISON - SAPPINGTON JCT.

MONTANA & ROWE RD - BUTTE

2800

3875

2804

3876

4173

065

054

055

032

010

000

000

000

000

000

231

181

180

180

410

 SLAB REPLACEMENT,GUARDRAIL,ST

NOUS SURFACING,SEAL & COVER

BRIDGE REHABILITATION,APPROACH

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL ,PLANT MIX BITUMI

02/09/04

04/11/00

04/11/00

04/11/00

03/08/04

04/19/04

05/16/00

05/16/00

05/16/00

05/03/04

09/14/01

09/14/01

09/14/01

12/12/02

12/12/02

12/12/02

    975,967

  1,770,715

  4,193,031

    735,118

    755,471

     765,430

   1,859,804

   4,436,957

     788,024

     620,068

          0

     67,324

    459,525

      1,000

          0

           0

   2,027,894

   4,659,875

     828,172

           0

0

120

120

120

75

0

1

0

0

-5

     114,815

     148,784

     354,957

      63,042

      62,007

           0

     121,674

     279,576

      66,254

           0

      22,291

     200,219

     384,612

     102,325

      14,152

     221,911

   2,021,065

   4,613,769

     713,178

     140,743

District 2 - Butte

03104

07200

07200

07200

14204

SLETTEN CONSTRUCTION CO       

BLAHNIK CONSTRUCTION, INC.    

BLAHNIK CONSTRUCTION, INC.    

BLAHNIK CONSTRUCTION, INC.    

HOLLOW CONTRACTING            

    765,430

  1,927,127

  4,896,482

    789,024

    620,068

      0

    121

    120

    120

     70

29

100

99

86

23

19

165

138

154

23

98

98

98

17

10

9.9

8.3

14.3

10.1

3

Contract Totals for :

Proj. Count:
   6,698,864

  7,084,785

     527,849

   7,612,633

   7,515,941   7,348,012

     566,783

98 9.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07200

% %

TIED

TIED

TIED

    120

      1

    121

98 %147 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     687,156

$

$

     467,504$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

COMPLETED

COMPLETED

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON           

JEFFERSON           

JEFFERSON           

MADISON             

SILVER BOW          

Days

I

I

P

U

00090

00090

00013

01805

256.9

248.6

75.137

.87

264.1

256.9

82.155

.87

7.2

8.3

7.018

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.613

13.387

11.32

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMBENTE-FREDRICK 444-7634

E

E

M

E

MI
KM

MI

MI

MI

MI

MI
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STPP 84-2(4)12

BR 9022(23)

MADISON RIVER - EAST

JEFFERSON OVERFLOW-WEST OF CAR

1832

3870

004

023

000

000

140

221

UMINOUS SURFACING

ROACHES

GRADING,GRAVEL & PLANT MIX BIT

CONCRRETE SLAB STRUCTURE & APP

09/26/02

11/07/02

12/09/02

01/09/03

10/28/03

02/02/04

  9,627,840

    526,417

   8,685,411

     471,472

    353,944

-       205

   8,991,279

           0

200

90

4

0

     781,687

      56,577

     898,535

           0

     869,968

     116,554

   8,865,984

     421,096

District 2 - Butte

15902

02B02

JIM GILMAN EXCAVATING INC.    

FRONTIER-WEST, L.L.C.         

  9,039,355

    471,266

    204

     90

99

89

97

206

75

83

9.8

27.7

TBD

TBD %

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 32.276
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  18,229,645

  17,378,888$

     881,793$

  18,260,680$

  18,115,912$  16,641,152

   1,547,611

92 % 9.7 %

218 STARCEVICH JOHN R.  
    455

      0

    455

67 %103 %

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,611,495$

   1,565,180$

NONE

NONE

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

218

217

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STARCEVICH JOHN R.  

UNASSIGNED          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9647

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

498-3012

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jstarcevich@state.mt.us

wbrazill@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

GALLATIN            

JEFFERSON           

Days

Days

P

X

00084

22522

12.322

1

22.08

1

9.758

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

15.738

0

MI

MI

KM

KM

52.058

MI

KM

M

E

MI

MI

KM

KM

MI

MI
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District 2 - Butte

72

District Totals:

Proj. Count: District Total  Length:
260.763

 121,809,796

 114,810,140$

  10,057,285$

 124,867,424$

 122,227,430$ 100,196,606

  11,465,542

82% 10.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,875

    294

  4,169

76 %

Time
Used

77 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,471,650$

  13,540,830$

Engineer

Estimate

Cont.

Pymts.

Days

420.587

MI

KM
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STPP 10-1(22)0

IM 15-5(100)291

CM 5215(1)

IM 15-8(56)366

10TH AVE. SOUTH - RIVER DRIVE

VAUGHN-NORTH

13TH ST S-10TH TO 21ST-GT FALL

SHELBY-NORTH

2141

3888

4563

3955

022

100

001

056

000

000

000

000

130

180

140

181

SIGN,SIG,WATER & STORM DRN,

X BIT SURF,SEAL & COVER,REHAB

.SURFACING,STORM DRAIN,SIDEWAL

L & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADE,AGG SURF,COLD MILL,PL MI

GRADING,GRAVEL & PLANT MIX BIT

LEVELING,PLANT MIX OVERLAY,SEA

06/02/03

10/11/01

04/29/04

06/02/03

07/07/03

11/06/01

07/21/03

 11,658,171

 12,118,035

  1,423,995

  4,235,459

  10,894,156

  11,612,453

   1,398,321

   3,849,800

-   102,846

    576,726

          0

          0

           0

  12,508,263

           0

   3,936,335

0

240

100

90

0

14

0

0

     871,533

   1,393,494

     125,849

     307,984

           0

     750,496

           0

     275,543

     353,636

     665,654

         109

     217,498

   8,349,996

  12,507,976

           0

   3,483,413

District 3 - Great Falls

05503

05601

10404

02202

COP CONSTRUCTION L.L.C.       

SCHELLINGER CONST CO.,INC.    

UNITED MAT'LS OF GREAT FALLS  

J T L GROUP, INC. - HIGHWAY   

 10,791,311

 12,189,179

  1,398,321

  3,849,800

      0

    254

    100

     90

77

100

0

88

41

89

0

79

96

79

4.2

5.3

6.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 3.375
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,200,201

  23,904,930$

     473,880$

  24,378,811$

  24,800,740$  20,857,972

   2,390,876

84 % 4.9 %

388 AAFEDT, RANDY       
    340

     14

    354

69 %58 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,019,399$

   1,747,878$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

TOOLE               

Days

Days

P

I

00010

00015

365.6

380.2

3.375

14.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.443

23.548

MI

MI

MI

MI

KM

KM

KM

KM

5.443

MI

KM

NORDHAGEN-BLAIR 444-9128

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 0002(394)

BR 9018(19)

ER 15-8(59)356

SMP 1899(03)

D3-NON INTERSTATE GUARDRAIL

ROCKY COULEE - 33 KM N OF CUT

I-15 SLIDE-SOUTH OF SHELBY

GREAT FALLS DISTRICT - CRUSH A

3457

4188

5233

4966

394

019

059

003

000

000

000

000

310

221

310

999

SIDE SAFETY IMPROVEMENTS

/REINFORCED BOX CULVERT & GRAV

GUARDRAIL & BRIDGE RAIL & ROAD

REPLACEMENT TIMBER STRUCTURE W

EMBANKMENT SLOPE REPAIR

STOCKPILE

08/04/03

03/08/04

04/29/04

09/26/02

09/17/03

04/12/04

04/02/03

05/31/03

  1,439,604

    387,156

    409,265

    487,193

   1,342,264

     373,479

     259,227

     491,198

    115,532

          0

          0

     85,259

           0

           0

           0

           0

90

60

45

0

8

0

0

0

     134,226

      48,552

      20,738

      49,120

           0

           0

           0

           0

      98,492

      40,734

         587

           0

     932,325

     291,152

           0

     579,271

District 3 - Great Falls

03703

05204

08404

11602

OMO CONSTRUCTION INC          

WILLOW CREEK CONSTRUCTION     

SHUMAKER TRUCKING & EXC, INC. 

TREASURE STATE CONSTRUCTION   

  1,457,797

    373,479

    259,227

    576,457

     98

     60

     45

      0

69

78

0

118

73

84

3

0

66

35

10.6

14

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 14.6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,958,677

   6,315,968$

     200,791$

   6,516,760$

   6,402,503$   5,286,161

     560,620

83 % 6.8 %

386 BECKEDAHL MARK      
    285

      8

    293

54 %68 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     357,311$

     528,179$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

STATE WIDE          

GLACIER             

TOOLE               

GLACIER,PONDERA

Days

Days

X

I

18410

00015

5.6

356.18

0

5.6

0

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

MI

MI

MI

MI

KM

KM

KM

KM

23.548

MI

KM

MCOMBER-CHRISTIE 454-5900

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-6(46)333

ER 409-1(6)32

NH 1-5(22)321

FBD-MT 0002(524)

SFCN 10-2(27)52

STPP 66-2(5)11

HILL COUNTY LINE - EAST

MTS 409 SLIDE-S OF WHITLASH

CHESTER - LIBERTY CO LINE

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

BLAINE COUNTY LINE-NORTH

2414

5234

2414

4493

3954

5141

046

006

022

524

027

005

000

000

000

000

000

000

150

151

150

650

181

181

EMENT TREATED PULVER BASE,HOT

 PLACE,SEED & DRAINAGE

PL MIX SURF,SEAL & COVER

BOAT-CROSSING SITES

L & COVER

L & COVER

COLD MILLING,PAVEMENT PULVER,C

GRADE,GRAVEL,TOPSOIL SALAVGE &

MILL,FILL,CEMENT TREATED BASE,

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,LEVELING,SEA

07/07/03

11/24/03

12/05/02

02/09/04

09/26/02

04/29/04

08/04/03

04/26/04

03/31/03

03/22/04

03/04/03

10/17/03

  5,090,707

    124,605

  6,069,230

    832,037

  4,519,540

    763,248

   5,124,869

     138,914

   5,322,349

     767,347

   4,355,420

     706,726

          0

          0

-     2,075

          0

      1,096

          0

           0

           0

           0

           0

           0

           0

120

30

120

0

75

45

0

0

0

0

0

0

     512,487

      16,670

     425,788

      61,388

     348,434

      77,740

           0

           0

           0

           0

           0

           0

     211,135

      30,213

     327,099

      92,959

     175,505

         716

   4,335,071

      63,656

   4,864,130

     382,246

   4,690,975

           0

District 3 - Great Falls

01603

01B03

01C02

06104

06902

07404

RIVERSIDE CONTRACTING, INC.   

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING, INC.   

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

CENTURY COMPANIES, INC.       

  5,124,869

    138,914

  5,320,274

    767,347

  4,356,516

    706,726

    120

     30

    120

      0

     75

     45

85

46

91

50

108

0

41

181

77

151

50

1

74

57

96

121

4.9

47.5

6.7

24.3

3.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

HILL                

LIBERTY             

LIBERTY             

STATEWIDE           

CHOUTEAU            

BLAINE              

Days

P

S

P

P

P

00001

00409

00001

00010

00066

332.615

31.7

321.448

52.227

10.608

342.052

332.562

88.781

15.738

9.437

11.114

36.554

5.13

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

15.221

17.925

58.958

8.274

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

GIARD-JASON

NORDHAGEN-BLAIR

454-5899

444-9128

M

M

M

M

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPS-BR 234-1(7)9

STPHS 280-1(14)4

STPHS-BR 5809(14)

CM 5899(20)

14 KM SOUTH OF HAVRE - SOUTH

SLOPE FLTN - NE OF HELENA

NORTH MONTANA AVE-TURN LANE

BRADY ST/JOSLYN ST - HELENA

2837

3629

3406

4570

007

014

014

020

000

000

000

000

140

310

310

130

SEAL & COVER & CAST IN PLACE

 GRAVELED APPROACHES

 MIX BIT.SURFACING,COMPOSITE

OUS SURFACING,SEAL & COVER,CUR

GRADING,GRAVEL,PLANT MIX SURF,

FLATTEN SLOPES,DRAINAGE WORK &

GRADING,GRAVEL SURFACING,PLANT

GRADE,GRAVEL,PLANT MIX BITUMIN

08/09/02

12/08/03

03/10/03

07/07/03

09/11/02

02/26/04

06/05/03

08/12/03

05/14/04

  5,653,397

    218,728

  1,591,986

    437,026

   5,690,494

     165,027

   1,511,563

     509,544

  1,204,903

        745

    187,659

      9,905

   6,869,757

           0

   1,651,712

180

60

110

60

25

1

14

0

     569,049

      13,202

     181,388

      40,764

     569,049

           0

     280,792

      77,028

     455,936

      66,432

     287,571

      69,514

   6,853,839

     172,951

   1,675,456

     517,160

District 3 - Great Falls

14702

02B03

07B02

08603

RIVERSIDE CONTRACTING, INC.   

BULLOCK CONTRACTING           

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

  6,895,397

    165,772

  1,699,221

    519,449

    205

     61

    124

     60

100

105

101

101

80

503

102

90

87

16

98

92

6.7

38.4

17.2

13.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 71.944
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,052,764

  22,106,119$

   1,203,924$

  23,310,043$

  23,285,382$  21,189,917

   2,011,556

91 % 6.1 %

384 BERG, GARY          
    570

     25

    595

82 %64 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,293,563$

   2,011,556$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@state.mt.us

jcarlson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

HILL                

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

S

S

U

M

00234

00280

05809

04354

8.843

3.634

2.13

.322

18.552

4.633

3.451

.824

9.709

.999

1.321

.502

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

15.66

1.611

2.13

.81

MI

MI

MI

MI

KM

KM

KM

KM

116.038

MI

KM

WILLIAMS-DUANE 444-7312

M

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCI 15-4(97)200

SFCI 15-4(98)196

STPS 229-1(3)5

SFCI 15-4(96)218

NORTH OF HELENA - NORTH

HELENA - NORTH

NORTH MONTANA AVENUE-HELENA

WOLF CREEK - NORTH & SOUTH

4873

4872

4877

4874

097

098

003

096

000

000

000

000

183

183

180

180

NG,SEAL & COVER

SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX SURFACI

MILL,FILL,SEAL & COVER

09/26/02

09/26/02

05/05/03

09/26/02

03/04/02

03/04/02

06/16/03

01/20/03

04/14/04

04/14/04

10/22/03

04/14/04

    680,499

    200,751

    324,781

  1,979,293

     604,898

     177,471

     340,800

   1,829,876

          0

          0

          0

    127,533

           0

           0

     376,001

           0

30

30

30

60

0

0

0

4

      48,392

      14,198

      27,264

     146,390

           0

           0

      30,080

           0

      23,864

       7,697

      24,877

      88,042

     613,616

     175,262

     367,799

   1,821,678

District 3 - Great Falls

09902

09902

10403

11902

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

    604,898

    177,471

    340,800

  1,957,409

     30

     30

     30

     64

101

99

98

100

49

54

83

60

100

100

77

92

3.9

4.4

6.8

4.8

2

Contract Totals for :

Proj. Count:
     881,250

    782,369

           0

     782,369

     782,369     788,878

      62,590

101 4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 33.283
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,433,064

09902

   5,139,179$

     325,842$

   5,465,020$

   4,804,985$   5,343,922

     471,598

111

%

% 10.6 %

%

387 CARLSON, JACK       

TIED

TIED

     30

      0

     30

100 %50 %

    350

     19

    369

81 %93 %

$

$

$

$

$

$

$

$

$

$

$

$

      31,561

$

$

      62,590$

$

$

$

$

$

$

$

$

$

$

$

$

$

     567,997$

     610,082$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

I

I

S

I

00015

00015

00229

00015

200.42

195.68

4.79

218.23

217.48

200.43

2.571

229.1

17.06

4.75

-2.219

10.87

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

27.516

7.661

-3.579

17.532

MI

MI

MI

MI

KM

KM

KM

KM

53.681

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI
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STPP 44-1(11)0

STPP 3-3(16)84

IM 15-8(60)354

SFCS 220-1(5)0

SFCS 358-1(4)0

VALIER - WEST

JCT. MT 44 - NORTH & SOUTH

SHELBY - N & S

CHOTEAU-NORTH

VALIER-NORTHWEST

1291

4821

4875

4946

4945

011

016

060

005

004

000

000

000

000

000

140

180

181

181

RFACING,2 PRESTRESSED CONC

 OVERLAY,SEAL & COVER

OUS SURFACING,SEAL & COVER

L & COVER

L & COVER

GRADE,GRAVEL,PLANT MIX BIT. SU

PLANT MIX BITUMINOUS SURFACING

COLD MILLING,PLANT MIX BITUMIN

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,LEVELING,SEA

05/14/02

06/02/03

04/05/04

05/14/02

05/14/02

07/16/02

08/19/03

07/11/02

07/11/02

07/25/03

07/25/03

12/05/03

12/05/03

  9,146,530

    887,723

  1,568,749

  1,007,145

    469,386

   8,088,006

     895,060

   1,400,000

   1,125,452

     518,966

    795,235

-     1,071

          0

     22,579

     14,150

   8,982,265

           0

           0

           0

           0

200

75

60

60

60

20

0

0

1

0

     647,041

      71,605

     126,000

      90,036

      41,517

     966,046

           0

           0

           0

           0

     839,016

      68,845

         452

      58,555

      36,104

   8,985,896

     776,307

           0

   1,014,286

     517,846

District 3 - Great Falls

03402

04503

14304

16402

16402

WICKENS CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

HELENA SAND&GRAVEL DBA BLAHNIK

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

  8,883,241

    893,989

  1,400,000

  1,148,031

    533,117

    220

     75

     60

     61

     60

100

87

0

90

100

87

96

0

65

87

93

83

17

138

140

9.3

8.9

5.8

7

2

Contract Totals for :

Proj. Count:
   1,476,531

  1,644,418

      36,729

   1,681,148

   1,644,418   1,532,132

     131,553

93 6.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 35.506
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,079,533

16402

  12,027,484$

     830,893$

  12,858,378$

  12,921,743$  11,294,335

     976,199

87

%

% 8.9 %

%

383 KLETTE, MIKE        

TIED

TIED

     60

      1

     61

138 %72 %

    395

     21

    416

87 %77 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      94,659

$

$

     131,553$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,002,972$

   1,295,204$

COMPLETED

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

PONDERA             

PONDERA             

TOOLE               

TETON               

PONDERA             

Days

P

S

S

00044

00220

00358

0

0

.34

14.085

14.403

7.358

14.085

14.403

7.018

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

22.718

23.231

11.32

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

57.269

MI

KM

THOMSON-ROBERT

THOMSON-ROBERT

454-5899

454-5899

M

M

M

MI
KM

MI

MI

MI

MI

MI
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NH 1-7(35)398

IM 15-5(99)277

NH 3-1(12)0 F

NH 3-1(13)2 F

MILK RIVER BRIDGE - WEST OF CH

GORE HILL INTERCHANGE - GREAT

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

5559

2958

1504

1504

035

099

012

013

000

000

000

000

221

310

130

130

NG,PRESTRESSED CONCRETE STU

AGE,GUARDRAIL & SIGNING

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX,DRAIN

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

02/27/04

04/11/02

08/31/00

08/31/00

03/03/04

06/05/02

11/14/00

11/14/00

08/27/03

12/11/02

12/11/02

03/09/04

  3,113,819

  1,153,215

  4,125,575

  8,245,979

   2,884,747

   1,138,297

   3,643,416

   7,662,635

-       347

          0

      3,245

    363,169

           0

           0

   3,789,420

   8,226,363

0

90

240

240

0

-5

0

2

     432,712

     113,830

     291,473

     613,011

           0

           0

     644,201

     658,109

     136,061

     151,531

     617,498

     613,376

   1,827,013

   1,067,702

   3,655,143

   8,059,146

District 3 - Great Falls

16304

01C01

03800

03800

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

  2,884,400

  1,138,297

  3,646,661

  8,025,804

      0

     85

    240

    242

63

94

96

98

31

133

96

93

114

100

100

7.4

14.2

16.9

7.6

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     366,414

  11,672,465

  12,015,783  11,714,289

     904,484

97 10.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

    240

      2

    242

100 %95 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,230,874

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

ACTIVE

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

382

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAY, BILL           

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

455-8323

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

wlay@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

CASCADE             

CASCADE             

CASCADE             

Days

Days

P

I

P

P

00001

00015

00003

00003

397.2

277.802

.188

2.158

398.2

278.766

1.684

8.219

1

.964

1.496

6.061

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

1.555

2.413

9.776

MI

MI

MI

MI

KM

KM

KM

KM

MARTIN-TOM 444-9252

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 60-2(61)91

IM 0002(501)

CM 5224(2)

CM 5203(11)

CM 5225(4)

10TH AVE. S & 39TH ST. - GREAT

DIST 3 - BRIDGE DECK IMPVT

5TH ST. S.-PARK TO 10TH AVE. S

4TH AVE.SW - 6TH TO 3RD ST.-GT

PARK GARDEN - FOX FARM TO 14TH

4690

2949

5126

5125

5127

061

501

002

011

004

000

000

000

000

000

410

180

183

183

RUCTION & PLANT MIX SURFACING

AL & COVER

TRAFFIC SIGNALS,MEDIAN RECONST

BRIDGE DECK REHABILITATION

MILL,FILL,PLANT MIX OVERLAY,SE

SEAL & COVER

SEAL & COVER

08/04/03

11/21/01

04/29/04

04/29/04

04/29/04

08/25/03

04/03/02

05/07/04

05/07/04

05/07/04

05/14/04

09/26/03

03/09/04

    113,677

  2,676,901

    361,410

     36,229

     32,465

     142,559

   2,147,208

     456,407

      36,134

      32,372

          0

    411,656

          0

          0

          0

     336,076

   2,532,271

           0

           0

           0

30

120

45

45

45

0

42

0

0

0

      17,107

     322,081

      54,769

       4,336

       3,885

      51,114

     253,227

           0

           0

           0

      35,695

     237,211

         109

           0

           0

     150,732

   2,463,969

           0

           0

           0

District 3 - Great Falls

04703

04B01

05404

05404

05404

MONTANA LINES, INC            

COP CONSTRUCTION CO.          

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

    142,559

  2,558,864

    456,407

     36,134

     32,372

     30

    162

     45

     45

     45

45

97

0

0

0

70

94

0

0

0

47

112

23.7

9.6

3

Contract Totals for :

Proj. Count:
     430,104

    524,913

           0

     524,913

     524,913           0

      62,990

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05404

% %

TIED

TIED

TIED

     45

      0

     45

0 %0 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

         109

$

$

      62,990$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

P

I

U

U

U

00060

00015

05224

05203

05225

91.13

241

.1

.012

0

241

1.289

.424

.55

0

1.189

.412

.55

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

1.918

.665

.887

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPU 5206(7)

CM 5299(46)

STPHS-IM 0002(627)

STPU 5201(11)

NW BYPASS LIGHTING - GREAT FAL

TRAFFIC SIGNALS - TELEMETRY -

1998-D3-ELECTRICAL

6TH ST.NW-CENTRAL TO NW BYPASS

3902

4502

4438

3582

007

046

627

011

000

000

000

000

410

410

410

130

,NEW ROADWAY LIGHTING

T FALLS,ELECTRICAL(TRAFFIC SIG

ING & BARRIERS

N & WATERMAIN

NW BYPASS LIGHTING-GREAT FALLS

TRAFFIC SIGNALS-TELEMETRY-GREA

INSTALLATION OF FLASHERS,LIGHT

GRADING,GRAVEL,PCCP STORM DRAI

12/29/03

12/29/03

02/10/03

09/26/02

03/16/04

05/13/04

04/29/02

11/12/02

10/03/03

05/13/04

    162,331

     79,936

    341,174

  3,056,743

     111,637

      44,538

     338,624

   2,624,935

          0

          0

          0

     34,469

           0

           0

     357,115

   2,541,961

45

30

45

0

0

0

0

11

      13,397

       3,563

      33,862

     314,992

           0

           0

      42,638

     296,552

      14,337

       4,240

      30,191

     235,506

      31,067

      14,863

     335,890

   2,624,320

District 3 - Great Falls

05703

05C03

06C02

16902

SCOTT CONSTRUCTION, INC.      

SCOTT CONSTRUCTION, INC.      

UNITED RENTALS HWY TECH INC   

UNITED MAT'LS OF GREAT FALLS  

    111,637

     44,538

    338,624

  2,659,404

     45

     30

     45

     11

28

33

94

103

107

119

71

79

51

80

104

46.1

28.5

9

9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 11.256
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,385,635

  18,378,762$

     812,539$

  19,191,301$

  19,602,591$  18,402,832

   1,786,306

94 % 10.5 %

381 VOSEN, ROBERT       
    645

     50

    695

90 %91 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,939,694$

   2,139,621$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@state.mt.us

hwoodhouse@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE,L.& C.     

CASCADE             

Days

Days

U

U

U

05206

05201

1.7

1.29

1.874

.584

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.942

MI

MI

MI

MI

KM

KM

KM

KM

18.156

MI

KM

BOLAN-DANIELLE 444-7295

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 24-3(27)83

STPS 219-2(2)16

BR-STPP 80-1(17)4

BR 9025(34)

JCT S-279 - ROGERS PASS

CONRAD - SOUTHWEST

SHONKIN CREEK-SOUTH OF FT BENT

MISSOURI RIVER - CRAIG

4818

2945

3887

2795

027

002

017

034

000

000

000

000

180

140

221

SURFACING OVERLAY,SEAL & COVER

ACING

RUCTURE,APPROACHES & SLIDE

TRUCTURE,GRADING,GRAVEL SURFAC

LEVELING,PLANT MIX BITUMINOUS

GRADING,GGRAVEL,PLANT MIX SURF

CONCRETE PRESTRESSED GIRDER ST

CONCRETE,PRE-STRESSED GIRDER S

02/09/04

07/07/03

03/10/03

04/29/04

03/04/04

08/04/03

05/27/03

    784,915

  2,349,814

  3,079,264

  4,081,869

     858,808

   2,350,696

   2,177,751

   3,362,748

          0

    101,117

     23,370

          0

           0

           0

   2,261,072

           0

60

120

120

210

0

5

0

0

      77,293

     235,070

     261,330

     504,412

           0

           0

     384,382

           0

      22,160

     182,350

     355,758

       2,867

     182,924

   1,808,618

   2,151,661

           0

District 3 - Great Falls

02104

02503

03203

09404

HELENA SAND&GRAVEL DBA BLAHNIK

SCHELLINGER CONST CO.,INC.    

M K WEEDEN CONSTRUCTION, INC. 

MORGEN & OSWOOD CONST. CO.,INC

    858,808

  2,451,813

  2,201,121

  3,362,748

     60

    125

    120

    210

21

77

95

0

29

78

93

1

23

68

98

12.1

10.1

16.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 12.413
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,295,862

   8,750,003$

     124,487$

   8,874,490$

   8,833,324$   4,143,203

   1,078,105

47 % 13.6 %

385 WOODHOUSE, HAROLD   
    510

      5

    515

42 %47 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     563,135$

   1,201,157$

NONE

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK      

PONDERA             

CHOUTEAU            

LEWIS & CLARK      

Days

P

S

P

X

00024

00219

00080

25013

83.13

16.486

3.78

.3

91.27

19.822

4.717

.3

8.14

3.336

.937

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.129

5.381

1.511

0

MI

MI

MI

MI

KM

KM

KM

KM

20.021

MI

KM

E

M

M

E

MI
KM

MI

MI

MI

MI
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District 3 - Great Falls

44

District Totals:

Proj. Count: District Total  Length:
183.377

 107,519,555

  99,507,192$

   3,972,009$

 103,479,203$

 103,536,015$  88,345,355

   9,707,972

85% 7.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,095

    142

  3,237

74 %

Time
Used

69 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,880,132$

   9,966,389$

Engineer

Estimate

Cont.

Pymts.

Days

295.769

MI

KM
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SFCS 327-1(9)12

NH-STPE  22-2(19)41

NH 62-2(18)21 F

NH 62-2(17)27 F

SLIDE - SE OF BAINVILLE

PLENTYWOOD - EAST & WEST

SIOUX PASS - SOUTH

NORTHWEST OF SIDNEY - NORTH

5308

4337

1041

1041

009

019

018

017

000

000

000

000

310

140

140

140

E,SEEDING,& FENCING

IDEWALKS,CURB & TRAFFIC SIGNAL

PLANT MIX SURFACING

ANT MIX SURF,SEAL & COVER

GRADING,TOPSOIL SALVAGE & PLAC

PL MIX OVERLAY,PCCP PAVEMENT,S

GRADING,CEMENT-TREATED BASE &

GRADING,CEMENT TREATED BASE,PL

08/04/03

07/18/02

07/18/02

07/07/03

08/23/03

08/27/02

08/21/02

08/21/03

04/26/04

09/09/03

02/13/04

    371,650

    694,859

  5,342,503

  9,438,736

     206,324

     844,771

   4,697,074

   9,760,513

          0

          0

    242,573

          0

           0

     851,066

   5,232,936

           0

60

60

150

200

0

0

8

0

      16,506

      84,477

     375,766

     878,446

           0

     155,762

     433,132

           0

      10,354

     140,917

     434,492

     232,532

     169,848

     791,167

   5,120,994

   3,635,393

District 4 - Glendive

06703

20602

21602

25403

EDWARD H SCHWARTZ CONST., INC.

NORTHERN LINE LAYERS, INC.    

M K WEEDEN CONSTRUCTION, INC. 

FRANZ CONSTRUCTION, INC       

    206,324

    844,771

  4,939,647

  9,760,513

     60

     60

    158

    200

82

93

98

37

63

90

100

26

80

147

96

42

6.1

17.8

8.5

6.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 16.581
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,847,748

  15,508,682$

     242,573$

  15,751,255$

  16,050,839$   9,717,402

   1,355,195

61 % 8.4 %

401 ARTHUR, RONALD T.   
    470

      8

    478

78 %55 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     818,295$

   1,483,846$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@state.mt.us

dbacon@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

SHERIDAN            

RICHLAND            

RICHLAND            

Days

Days

S

P

P

P

00327

00022

00062

00062

41.158

21.194

27.055

42.348

26.987

36.653

1.19

5.793

9.598

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.919

9.343

15.48

MI

MI

MI

MI

KM

KM

KM

KM

26.742

MI

KM

LUNDMAN-GARY 345-8228

M

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9017(13)

BR 14-6(14)257

STPS 251-2(7)45

STPP 22-1(7)8

WOODY CR-43 KM NE OF JORDAN

PORCUPINE CREEK - 8 KM SE OF V

FLAXVILLE - SOUTH

FLAXVILLE - E & W

4541

4535

4837

2023

013

014

007

007

000

000

000

000

221

221

181

140

ACING OF APPROACHES & PRE-STRE

,STRIPING & BRIDGE RAIL

INOUS SURFACING,SEAL & COVER

STRUCTURE & APPROACHES

GGRADING,GRAVEL,PLANT MIX SURF

PLANT MIX OVERLAY,SEAL & COVER

GRADING GRAVEL,PLANT MIX BITUM

04/29/04

04/29/04

05/05/03

09/06/02

07/11/03

10/31/02

10/08/03

05/20/04

    379,591

    734,166

    713,156

  3,982,293

     429,919

     859,177

     851,610

   4,064,874

          0

          0

          0

     79,898

           0

           0

           0

           0

80

110

45

160

0

0

0

13

      42,992

      77,326

      68,129

     528,434

           0

           0

           0

           0

       1,276

       3,636

      40,098

     380,961

           0

           0

     807,201

   3,189,969

District 4 - Glendive

03404

14404

03403

03801

RIVERSIDE CONTRACTING, INC.   

SLETTEN CONSTRUCTION CO       

NORTHERN IMPROVEMENT COMPANY  

M K WEEDEN CONSTRUCTION, INC. 

    429,919

    859,177

    851,610

  4,144,771

     80

    110

     45

    173

0

0

95

78

3

5

59

72

98

84

5

11.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,113,757

   1,289,096$

           0$

   1,289,096$

   1,289,096$           0

     120,318

0 % 0 %

406 BACON, DAVID        
    190

      0

    190

0 %4 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       4,912$

     120,318$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@state.mt.us

mbutzlaff@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

CASCADE             

DANIELS             

DANIELS             

Days

Days

X

P

S

P

17013

00014

00251

00022

5.1

257.21

44.95

7.511

5.1

257.21

52.148

14.671

0

0

7.198

7.16

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

11.61

11.549

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

E

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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SFCP 22-1(9)0

SFCP 32-2(10)39

STPS-PLH 323-1(15)51

SCOBEY-EAST

SCOBEY-NORTH & SOUTH

ALBION - NORTH & SOUTH

4341

4346

4138

009

010

015

000

000

000

181

181

130

 & CONCRETE SIDWALKS

,PORT CEMENT CONC PAV,CONC

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL SURFACING

05/05/03

05/05/03

11/07/02

07/02/03

07/02/03

02/18/03

06/07/04

    939,995

  1,708,211

  4,164,409

     948,397

   1,757,433

   3,835,198

          0

          0

    490,316

           0

           0

   4,194,705

90

90

150

0

0

16

      75,872

     140,595

     306,816

           0

           0

     755,047

      54,912

      73,850

     776,079

     792,062

   1,594,440

   3,993,742

District 4 - Glendive

12303

12303

09B02

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO.      

WESTWAY CONSTRUCTION, INC.    

    948,397

  1,757,433

  4,325,514

     90

     90

    166

84

91

95

72

53

103

76

76

87

6.9

4.6

19.4

2

Contract Totals for :

Proj. Count:
   2,648,206

  2,705,830

           0

   2,705,830

   2,705,830   2,386,502

     216,467

88 5.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 34.208
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,343,655

12303

   7,622,314$

      79,898$

   7,702,211$

   7,622,314$   6,383,672

     813,030

84

%

% 8.6 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     90

      0

     90

76 %59 %

    295

     13

    308

84 %68 %

$

$

$

$

$

$

$

$

$

     128,762

$

$

     216,467$

$

$

$

$

$

$

$

$

$

$

$

     549,821$

     813,030$

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@state.mt.us

jfleming@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DANIELS             

DANIELS             

CARTER              

Days

Days

P

P

S

00022

00032

00323

.03

39.23

36.826

7.59

51.52

52

7.56

12.29

15.174

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.194

19.823

24.474

MI

MI

MI

KM

KM

KM

55.176

MI

KM

MENGEL-RAY

MENGEL-RAY

345-8212

345-8212

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 9036(19)

BR 243-1(7)20

BR 9046(10)

NH-STPE 1-8(25)499 F

BR 243-1(6)12

BR 511-1(5)6

BEAVER CR. - 5KM NW OF SACO

BRIDGE REPLACEMENT - NORTH OF

BIG MUDDY CREEK - SE OF REDSTO

US. 2-SACO

STINKY CREEK-14 KM NW OF SACO

WHITETAIL CR - WHITETAIL

3991

3421

4239

1515

3420

4240

019

007

010

025

006

005

000

000

000

000

000

000

220

220

221

140

221

E & GRAVEL APPROACHES

DGES

CTURE & APPROACHES WITH GRAVEL

RESSED CONCRETE BEAM BRIDGE

GE & GRD,GRVL,AGG SURF OF APPR

NCRETE BEAM BRIDGE

PRESTRESSED BEAM TYPE STRUCTUR

STRUCTURES & APPROACHES ON BRI

PRESTRESSED CONCRETE BEAM STRU

GRD,GRVL,PL MIX BIT SURF,PREST

PRESTRESSED CONCRETE BEAM BRID

CONSTRUCTION OF PRESTRESSED CO

12/05/02

08/09/02

09/02/03

11/07/02

11/07/02

04/05/04

02/13/03

10/08/02

11/03/03

02/13/03

03/13/03

04/15/04

04/16/04

04/21/04

    923,342

  2,095,747

    659,355

  1,912,640

    582,174

    551,985

     889,151

   1,863,412

     612,920

   2,075,365

     494,328

     673,427

-    53,716

      8,914

-    40,000

          0

          0

          0

           0

   1,985,475

           0

   2,204,848

     509,934

           0

120

150

100

120

100

75

0

0

0

7

0

0

     106,698

     223,610

      79,680

     249,044

      59,319

      80,811

           0

     222,889

           0

     212,825

      81,590

           0

      85,330

     195,580

      44,848

     188,708

      70,060

       9,872

     854,521

   1,944,962

     416,543

   2,041,359

     471,813

      21,733

District 4 - Glendive

02C02

04702

04803

08802

10902

11304

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

DESONIA CONSTRUCTION INC      

SLETTEN CONSTRUCTION CO       

    835,435

  1,872,326

    572,920

  2,075,365

    494,328

    673,427

    120

    150

    100

    127

    100

     75

96

98

68

93

93

3

80

88

56

89

86

12

98

96

32

94

95

10

10.1

10.8

9.2

14.8

45.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

COMPLETED

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

404Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KUROKAWA, MARK      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

653-6721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mkurokawa@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PHILLIPS            

PHILLIPS            

SHERIDAN            

PHILLIPS            

PHILLIPS            

DANIELS             

Days

X

S

X

P

S

S

36315

00243

46425

00001

00243

00511

1

19.831

.5

498.84

11.76

6.3

1

20.662

.5

499.84

12.316

6.3

0

.831

0

1

.556

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

1.34

0

1.613

.897

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

M

E

E

M

E

MI
KM

MI

MI

MI

MI

MI

MI
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IM-STPHS 0002(509)

STPHS 37-2(26)60

STPP 42-1(5)0

STPS 261-1(8)9

D4 - LIGHTING

2001-ASHLAND-WEST

JUNCTION MT 200 - NORTH

14 KM NORTH OF WIBAUX - NORTH

4015

5030

4348

2840

509

026

005

008

000

000

000

000

410

181

181

140

ONS,SIGNING & LANDSCAPEING

EAL & COVER

CING,SEAL & COVER

ROADWAY LIGHTING,FLASHING BEAC

PLANT MIX BITUMINOUS OVERLAY,S

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

12/05/02

08/04/03

05/14/02

04/05/04

05/28/03

09/16/03

09/25/02

05/10/04

05/19/04

07/16/03

10/30/03

  1,647,862

    224,501

  1,531,516

  2,018,049

   1,351,558

     377,432

   1,360,184

   2,134,998

          0

          0

          0

          0

           0

           0

           0

120

30

50

120

0

0

0

0

     162,187

      37,743

     108,815

     192,150

     166,959

           0

           0

           0

     144,864

      21,883

      70,505

      58,501

   1,371,832

     219,551

   1,258,135

      21,699

District 4 - Glendive

04B02

10603

17402

18304

MONTANA LINES, INC            

CENTURY COMPANIES, INC.       

PRINCE, INC                   

BORDER STATES PAVING,INC.     

  1,351,558

    377,432

  1,360,184

  2,134,998

    120

     30

     50

    120

102

58

92

1

87

58

65

30

95

67

146

18

10.6

10

5.6

270.

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 2.387
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,725,243

   6,608,603$

-     84,802$

   6,523,801$

   6,875,755$   5,750,931

     799,162

84 % 10.3 %

404 KUROKAWA, MARK      

TIED

    665

      7

    672

76 %76 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     594,398$

     784,493$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

STATEWIDE           

ROSEBUD             

GARFIELD,McCONE 

WIBAUX              

Days

Days

P

P

S

00037

00042

00261

60

0

8.93

61

19.673

13.46

1

19.673

4.53

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

31.73

7.306

MI

MI

MI

MI

KM

KM

KM

KM

3.85

MI

KM

M

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCS  261-1(6)0

STPP 39-1(29)12

BR 566-1(5)4

WIBAUX - NORTH

COLSTRIP - SOUTH

BRIDGE CR-7 KM SW ASHLAND

4356

2148

4237

006

029

005

000

000

000

181

140

223

T MIX SURF.SEAL & COVER &

CULVERT.GRAVEL SURFACING

PLANT MIX OVERLAY,SEAL & COVER

GRADE,CEMENT TREATED BASE,PLAN

REPLACE TIMBER STRUCTURE WITH

04/05/04

05/05/03

12/29/03

05/10/04

07/07/03

04/28/04

    721,867

  8,854,520

    377,106

     825,789

   8,292,962

     293,933

          0

          0

          0

           0

           0

           0

120

200

60

0

0

0

      74,321

     829,296

      35,272

           0

           0

           0

         564

     493,235

      22,414

       9,009

   4,949,792

      19,601

District 4 - Glendive

18304

01203

01C03

BORDER STATES PAVING,INC.     

E.H. OFTEDAL AND SONS, INC.   

MARTIN CONSTRUCTION INC.      

    825,789

  8,292,962

    293,933

    120

    200

     60

1

60

7

1

59

64

18

72

50

6.3

10

114.

2

Contract Totals for :

Proj. Count:
   2,739,916

  2,960,787

           0

   2,960,787

   2,960,787      30,708

     266,471

1 192.

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 34.133
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,143,795

18304

   6,049,961$

           0$

   6,049,961$

   4,698,403$   2,880,226

     575,216

61

%

% 10.3 %

%

403 LAUCKNER, JAMES     

TIED

    120

      0

    120

18 %22 %

    320

      0

    320

71 %51 %

$

$

$

$

$

$

$

$

$

      59,065

$

$

     266,471$

$

$

$

$

$

$

$

$

$

$

$

     296,317$

     579,988$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

403

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAUCKNER, JAMES     

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

748-3175

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jlauckner@state.mt.us

doumartin@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

WIBAUX              

ROSEBUD             

ROSEBUD             

Days

Days

S

P

S

00261

00039

00566

0

12.397

3.77

8.93

21.416

4.037

8.93

9.019

.267

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.403

14.546

.43

MI

MI

MI

KM

KM

KM

55.052

MI

KM

ATKINS-TOM 444-6230

E

M

M

MI

MI

KM

KM

MI

MI

MI
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STPP 2-1(38)3

STPP 23-1(30)0

STPP 39-1(35)25

IM 94-3(58)85

MAIN STREET - MILES CITY

MILES CITY - URBAN

LUMINAIRES - COLSTRIP

FORSYTH-EAST & WEST (WB)

4340

4342

4956

5147

038

030

035

058

000

000

000

000

181

181

410

181

ER

ER & SIDEWALKS

 SURFACING,SEAL & COVER

MILLING,PMS OVERLAY,SEAL & COV

MILLING,PMS OVERLAY,SEAL & COV

INTERSECTION LIGHTING

MILL,FILL,PLANT MIX BITUMINOUS

07/18/02

07/18/02

11/24/03

04/05/04

09/30/02

09/30/02

04/12/04

05/26/04

08/07/03

08/07/03

04/29/04

    428,422

    378,517

     20,801

  3,365,901

     597,579

     429,462

      23,995

   2,943,532

     29,200

     28,000

-       360

          0

     822,851

     423,857

           0

           0

60

60

30

75

0

0

0

0

      71,709

      51,535

       1,920

     235,483

      86,122

      59,340

           0

           0

      79,266

      39,612

       5,017

       5,215

     662,046

     383,385

      23,298

      29,434

District 4 - Glendive

06602

06602

08B03

17304

NORTHERN LINE LAYERS, INC.    

NORTHERN LINE LAYERS, INC.    

COLSTRIP ELECTRIC, INC.       

PRINCE, INC                   

    626,779

    457,462

     23,635

  2,943,532

     60

     60

     30

     75

80

90

97

1

92

67

261

2

135

135

25

12

10.3

21.5

17.7

2

Contract Totals for :

Proj. Count:
     806,939

  1,027,041

      57,200

   1,084,241

   1,246,708   1,045,431

     123,244

84 11.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 29.623
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,425,267

06602

  12,581,463$

      56,840$

  12,638,303$

  12,801,130$   6,067,556

   1,225,215

47

%

% 10.6 %

%

407 MARTIN, DOUGLAS     

TIED

TIED

     60

      0

     60

135 %82 %

    425

      0

    425

64 %52 %

$

$

$

$

$

$

$

$

$

$

$

$

     118,878

$

$

     145,462$

$

$

$

$

$

$

$

$

$

$

$

$

$

     644,759$

   1,247,433$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

407Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MARTIN, DOUGLAS     
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

748-3175
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

doumartin@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CUSTER              

CUSTER              

ROSEBUD             

ROSEBUD             

Days

P

P

P

I

00002

00023

00039

00094

2.6

.496

25.331

85.4

3.07

1.763

104

.47

1.267

18.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.758

2.044

30

MI

MI

MI

MI

KM

KM

KM

KM

47.778

MI

KM

E

M

M

E

MI
KM

MI

MI

MI

MI



11-JUN-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 53 of 69

NH 99-1(7)18

NHTSA 0002(393)

NH 0002(505)

NH 23-1(19)48 F

29 KM NORTH OF MALTA - NORTH

D4-NON-INTERSTATE GUARDRAIL

D4 CULVERTS - NORTH

COALWOOD-NORTH

4833

3457

3910

1824

007

393

505

019

000

000

000

000

181

310

141

140

VERLAY,SEAL & COVER

CING,SEAL & COVER

LEVELING,PLANT MIX SURFACING O

GRUARDRAIL & BRIDGE RAIL

DRAINAGE IMPROVEMENTS

GRADING,GRAVEL,PLANT MIX SURFA

03/08/04

10/06/03

09/26/02

03/29/01

05/20/04

03/11/04

04/21/03

08/28/01

06/04/04

09/20/03

02/03/04

  1,282,368

  2,115,792

    770,078

  6,017,266

   1,348,345

   1,699,692

     802,509

   6,485,034

          0

    239,537

          0

    142,915

           0

           0

     849,658

   6,666,557

90

150

75

250

0

21

0

6

     107,868

     254,954

      96,301

     518,803

           0

           0

     135,945

     533,324

       9,097

      70,612

     124,986

     480,497

      13,483

     263,248

     783,245

   6,660,884

District 4 - Glendive

02204

04903

09702

11301

RIVERSIDE CONTRACTING, INC.   

H L CONSTRUCTION              

L S C, INC.                   

E.H. OFTEDAL AND SONS, INC.   

  1,348,345

  1,939,229

    802,509

  6,627,949

     90

    171

     75

    256

1

15

92

100

8

28

92

90

14

15

129

104

67.5

26.8

16

7.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 11.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,168,238

   3,850,546$

     239,537$

   4,090,083$

   3,897,695$   1,059,976

     459,123

27 % 19.3 %

402 PISK, RANDAL        
    315

     21

    336

40 %41 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     204,695$

     498,767$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

VARIES              

VARIES              

CUSTER,POWDER R

Days

Days

P

P

00099

00023

18.1

47.867

29.2

56.109

11.1

8.242

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.903

13.294

MI

MI

MI

MI

KM

KM

KM

KM

17.903

MI

KM

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 23-1(27)33 F

STPP-STPE 27-3(8)79

STPP 97-1(2)0

VOLBORG -NORTH AND SOUTH

WIBAUX - NORTH & SOUTH

WIBAUX - WEST

1514

4344

4350

027

008

002

000

000

000

140

181

181

VER,PRESTRESSED CONCRETE BEAM

,& SEAL & COVER

,SEAL & COVER & LIGHTING

GRD,GRVL,PL MIX SURF,SEAL & CO

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

11/07/02

07/18/02

07/18/02

02/03/03

08/19/02

08/19/02

08/04/03

08/04/03

04/26/04

04/26/04

 13,788,907

    429,190

     83,884

  12,542,543

     561,818

     109,766

    155,070

          0

          0

   2,255,761

     545,488

     109,366

240

45

45

0

0

0

   1,003,403

      56,182

      10,977

           0

      95,103

      22,967

     707,353

      87,832

      16,339

  12,512,840

     492,704

      84,567

District 4 - Glendive

12902

03602

03602

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

NORTHERN LINE LAYERS, INC.    

 12,697,613

    561,818

    109,766

    240

     45

     45

555

90

77

70

92

71

66

102

102

5.7

17.8

19.3

2

Contract Totals for :

Proj. Count:
     513,074

    671,584

           0

     671,584

     654,854     577,271

      67,159

88 18

TBD

TBD %

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 22.833
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,806,173

03602

  19,027,577$

     297,985$

  19,325,562$

   8,922,318$  19,173,724

   1,522,206

215

%

% 6.2 %

%

408 RUDE, DWAYNE        

TIED

TIED

     45

      0

     45

102 %88 %

    490

      6

    496

85 %77 %

$

$

$

$

$

$

$

$

$

     104,171

$

$

     118,070$

$

$

$

$

$

$

$

$

$

$

$

   1,187,850$

   1,536,727$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

WIBAUX              

WIBAUX              

Days

Days

P

P

P

00023

00027

00097

33.176

79.102

0

47.767

80.556

.23

14.591

1.454

.23

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

23.534

2.345

.371

MI

MI

MI

KM

KM

KM

36.828

MI

KM

M

M

E

MI

MI

KM

KM

MI

MI

MI
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STPP 51-3(3)60

SFCI 94-6(46)218

STPS 335-1(14)0

NH-STPE 23-2(24)76 F

SIDNEY-WEST

4 KM EAST OF GLENDIVE - EAST

GLENDIVE - SOUTH

BROADUS - EAST

2151

4107

5161

1517

003

046

014

024

000

000

000

000

140

181

181

140

DENING,SEAL & COVER

L & COVER

SE,PL.MIX OVERLAY,SEAL & COVER

PLANT MIX SURFACING OVERLAY,WI

PLANT MIX OVERLAY,SEAL & COVER

LEVELING,PLANT MIX OVERLAY,SEA

GRD,A GRVL OR CEMENT BASE COAR

12/29/03

09/26/02

04/05/04

09/26/02

03/29/04

07/21/03

05/25/04

11/14/02

  8,047,019

  6,162,657

  1,088,989

 15,612,035

   7,135,189

   5,982,599

   1,282,411

  16,306,928

          0

     81,958

          0

     88,230

           0

           0

           0

           0

180

90

60

220

0

0

0

1

     713,519

     418,782

     102,593

   1,304,554

           0

           0

           0

           0

     186,709

     226,564

       2,382

   1,010,075

   1,342,699

   5,629,875

      12,824

  15,592,669

District 4 - Glendive

03C03

07902

10304

01702

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

PRINCE, INC                   

E.H. OFTEDAL AND SONS, INC.   

  7,135,189

  6,064,557

  1,282,411

 16,395,158

    180

     90

     60

    221

19

94

1

96

26

54

2

77

14

114

22

75

13.9

4

18.6

6.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 34.56
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,811,739

  15,071,783$

      81,958$

  15,153,741$

  15,055,053$   7,562,669

   1,302,053

50 % 6.9 %

411 SLASKA, JIM         
    375

      0

    375

50 %38 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     519,826$

   1,352,964$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SWANSON, ROBERT E.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RICHLAND            

DAWSON              

DAWSON              

POWDER RIVER      

Days

Days

P

I

S

P

00051

00094

00335

00023

59.9

217.9

.33

76.5

71.126

231.39

8.49

91.876

11.226

13.49

8.16

15.376

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.106

21.758

13.161

24.8

MI

MI

MI

MI

KM

KM

KM

KM

55.741

MI

KM

MENGEL-RAY 345-8212

E

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 54-1(7)9

2 KM NORTH 0F BIDDLE - NORTH
4349 007 000

181

L & COVER

PLANT MIX OVERLAY,LEVELING,SEA

05/14/02

07/26/02

11/07/03

02/02/04

  1,353,411

   1,285,753

          0

           0

50

0      102,860

           0

      56,174

   1,239,693

District 4 - Glendive

13402

PRINCE, INC                   

  1,285,753      50

96 55 118 4.5% % % %

2

Project Mgr. Totals for :

Proj. Count: 25.746
Project Mgr. Total Length:

$

$

$

$

  16,965,446

  17,592,681$

      88,230$

  17,680,911$

  17,592,681$  16,832,362

   1,407,414

96 % 6.3 %

410 SWANSON, ROBERT E.  
    270

      1

    271

83 %76 %

$

$

$$

$

$

$

$

   1,066,249$

   1,407,414$

NONEClaim Status:

Project Id
Project Description

UPN Number Contract No.

410Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SWANSON, ROBERT E.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

436-2704
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

roswanson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: POWDER RIVER      

Days

P 00054

9.13

19.5

10.37

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.726

MI

KM

41.526

MI

KM

E

MI
KM

MI
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District 4 - Glendive

40

District Totals:

Proj. Count: District Total  Length:
226.345

 111,515,470

 109,037,904$

   1,492,535$

 110,530,438$

  98,999,989$  79,422,260

   9,885,748

80% 8.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,965

     72

  4,037

68 %

Time
Used

63 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,663,201$

  10,580,027$

Engineer

Estimate

Cont.

Pymts.

Days

365.07

MI

KM
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STPHS 532-1(4)12

NH 4-1(23)0 F

STPP 78-2(22)33

STPP 78-2(20)33

STPP 14-5(16)196

SLOPE FLATTENING-NORTH OF LAUR

WARREN - NORTH & SOUTH

LIGHTING - WOODARD AVENUE - AB

WOODARD AVENUE - ABSAROKEE

MELSTONE-EAST & WEST

3641

1423

4380

4380

2152

004

023

022

020

016

000

000

000

000

000

310

140

130

130

140

EL

RF,COLD IN-PLACE RECYCLE,

NG,SIDEWALK,WATERLINE REPLACEM

 & SEAL & COVER

SLOPE FLATTENING-NORTH OF LAUR

GRADING,AGG SURF,PL MIX BIT SU

ELECTRICAL IMPROVEMENTS

GRADE,GRAVEL,PLANT MIX SURFACI

GRADE,GRAVEL,PLANT MIX SURFACE

09/06/02

12/19/00

10/06/03

10/06/03

05/05/03

11/08/02

03/05/01

03/02/04

03/02/04

06/26/03

05/19/03

    121,638

  7,351,605

    208,778

  2,424,407

  9,701,519

     118,008

   6,409,592

     210,714

   2,794,526

  10,099,238

-       910

    562,476

          0

     37,530

     71,466

     136,740

   7,453,466

           0

           0

  10,085,238

30

200

140

140

220

0

10

0

9

8

      11,801

     769,151

      16,857

     223,562

     807,939

      54,696

     968,809

           0

           0

     806,819

      53,544

     903,245

       4,944

     113,882

     632,210

     131,740

   7,176,949

      34,259

   1,324,520

   6,341,225

District 5 - Billings

01602

02800

06803

06803

11403

J & S CONSTRUCTION INC.       

CENTURY COMPANIES, INC.       

COP CONSTRUCTION L.L.C.       

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION, INC.    

    117,098

  6,972,068

    210,714

  2,832,055

 10,170,704

     30

    210

    140

    149

    228

96

96

16

47

63

98

93

29

51

78

40

102

21

20

48

40.6

12.6

14.4

8.6

10

2

Contract Totals for :

Proj. Count:
   2,633,185

  3,005,240

      37,530

   3,042,769

   3,005,240   1,358,779

     240,419

45 8.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 24.016
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,807,947

06803

  19,632,078$

     670,562$

  20,302,639$

  20,680,684$  15,008,693

   1,829,310

73

%

% 11.4 %

%

501 BERGEN, PERRY       

TIED

TIED

    140

      9

    149

20 %49 %

    590

     27

    617

59 %82 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     118,826

$

$

     240,419$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,707,825$

   2,070,743$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

STILLWATER          

STILLWATER          

MUSSELSHELL        

Days

S

P

P

P

P

00532

00004

00078

00078

00014

11.8

0

32.764

32.528

195.909

12.708

33.092

206.653

12.708

.564

10.744

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.497

.909

17.329

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

38.735

MI

KM

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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IM 0002(574)

SMP 0599(02)

NH 16-1(45)1

STPP 43-1(24)15

D5 - INTERSTATE FENCING

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

HILGER - EAST

4364

4731

4367

4377

574

002

045

024

000

000

000

000

310

999

181

180

ARD IMPROVEMENTS

OUS SURFACING,ADA RAMPS,ELECTR

ENT MARKING

INTERSTATE FENCING & CATTLE GU

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

MILL,FILL,SEAL & COVER & PAVEM

05/14/02

07/13/01

03/08/04

04/05/04

06/17/02

08/20/01

05/04/04

04/26/04

10/18/01

01/07/02

  1,501,410

    125,063

  1,593,783

  1,331,350

   1,769,836

      74,988

   1,732,222

   1,125,845

     30,836

          0

          0

          0

   1,863,043

           0

           0

           0

180

0

60

60

12

0

0

0

     176,984

       7,499

     138,578

      78,809

     298,087

           0

           0

           0

     292,718

           0

      39,005

       1,409

   1,838,683

      75,082

      27,732

      11,258

District 5 - Billings

06302

10601

13204

02304

MARVIN A. REHBEIN             

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

CENTURY COMPANIES, INC.       

  1,800,672

     74,988

  1,732,222

  1,125,845

    192

      0

     60

     60

99

100

2

1

98

0

28

2

85

7

13

15.9

141.

12.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 3.59
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,220,256

   3,577,046$

      30,836$

   3,607,882$

   3,670,253$   1,941,497

     323,061

53 % 17.1 %

510 FAVERO CRAIG        
    240

     12

    252

67 %75 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     331,723$

     444,164$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

510

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FAVERO CRAIG        

FLOERCHINGER, LARRY 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

538-1326

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

698-9721

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@state.mt.us

lfloerchinger@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

STATEWIDE           

CARBON              

YELLOWSTONE       

FERGUS              

Days

Days

I

P

P

00016

00043

0

1.07

14.84

0

4.66

26.57

0

3.59

11.73

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

5.79

18.919

MI

MI

MI

MI

KM

KM

KM

KM

5.79

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 45-1(21)4

STPP 45-1(17)8

NH 63-2(6)19

STPHS 81-1(12)36

SWAMP CREEK APPROACH - 6 KM NO

13 KM NORTH OF BIG TIMBER - NO

1 KM N OF JUDITH GAP-N

2000-GUARDRAIL-35 KM E DENTON

4606

1300

4887

4709

021

017

006

012

000

000

000

000

140

140

181

310

APPROACH ROAD,PARKING AREA,GUA

ANT MIX SURFACING,PERSTRESSED

GRADING,GRAVEL & SURFACING OF

GRADING,CEMENT TREATED BASE,PL

PLANT MIX OVERLAY,SEAL & COVER

GUARDRAIL,FENCING & SIGNING

02/09/04

02/09/04

05/05/03

04/29/04

03/29/04

03/29/04

05/03/04

    102,584

  8,409,892

    891,664

     94,092

     103,822

   8,801,013

     931,425

      83,082

          0

          0

          0

          0

           0

           0

           0

           0

180

180

45

30

0

0

0

0

      10,382

     880,101

      74,514

      12,462

           0

           0

           0

           0

       3,541

     236,407

      45,530

         222

      10,841

   1,487,733

     731,004

           0

District 5 - Billings

02903

02903

05403

13404

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

CENTURY COMPANIES, INC.       

UNITED RENTALS HWY TECH INC   

    103,822

  8,801,013

    931,425

     83,082

    180

    180

     45

     30

10

17

78

0

34

27

61

2

19

19

84

32.7

15.9

6.2

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

           0

   8,904,835

   8,904,835   1,498,574

     890,483

17 16

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 21.23
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,829,582

02903

  11,045,187$

           0$

  11,045,187$

  11,045,187$   2,240,836

   1,056,268

20

%

% 12.8 %

%

509 FLOERCHINGER, LARRY 

TIED

TIED

    180

      0

    180

19 %27 %

    315

      0

    315

26 %27 %

$

$

$

$

$

$

$

$

$

$

$

$

     239,948

$

$

     890,483$

$

$

$

$

$

$

$

$

$

$

$

$

$

     287,109$

   1,056,268$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

509Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FLOERCHINGER, LARRY 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

698-9721

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

lfloerchinger@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

SWEET GRASS        

SWEET GRASS        

FERGUS,JUDITH BA

FERGUS              

Days

P

P

P

00045

00045

00081

3.97

8

35.5

3.97

17.2

35.8

0

9.2

.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

14.839

.484

MI

MI

MI

MI

KM

KM

KM

KM

34.242

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI
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NH 57-5(27)159

STPP 14-5(18)189

BR 9002(31)

NH 37-1(23)0

MOSBY REST AREA

MUSSELSHELL E & W

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

2013

1302

4159

4063

027

018

031

023

000

000

000

000

111

140

221

150

CAL,SEWER,IRRIGATION,LANDSCAPI

FACING

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

STRUCTURE,WATER SUPPLY,ELECTRI

GRADING,GRAVEL & PLANT MIX SUR

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

04/29/04

09/26/02

10/06/03

06/02/03

11/25/02

03/30/04

03/15/04

  2,153,988

  7,998,888

    698,158

 13,107,362

   2,001,308

   7,841,903

     750,662

  15,196,471

          0

    285,898

          0

- 2,063,526

           0

   8,154,909

           0

           0

120

180

120

200

0

7

0

-45

     300,196

     784,190

     112,599

   1,291,700

           0

   1,159,315

           0

           0

         304

   1,047,743

      36,540

     502,289

           0

   7,956,250

     280,958

   6,237,838

District 5 - Billings

02404

07702

17303

24403

CENTURY COMPANIES, INC.       

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

  2,001,308

  8,127,801

    750,662

 13,132,945

    120

    187

    120

    155

0

98

37

41

0

90

32

39

72

33

21

13.2

13

8.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 6.448
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,152,876

   9,843,211$

     285,898$

  10,129,109$

  10,156,217$   7,956,250

   1,084,386

78 % 13.2 %

506 GOLOB, KEN (TEMP)   
    300

      7

    307

44 %72 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,048,047$

   1,459,511$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

GOLOB, KEN (TEMP)   

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

323-3699

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

cfavero@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

MUSSELSHELL        

BIG HORN            

BIG HORN            

Days

Days

P

P

P

00057

00014

00037

158.6

189.358

.243

158.6

195.806

8.875

0

6.448

8.632

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

10.4

13.923

MI

MI

MI

MI

KM

KM

KM

KM

10.4

MI

KM

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 298-1(7)4

IM 90-8(132)438

IM 90-8(139)437

6 KM SOUTH OF BIG TIMBER-SOUTH

BILLINGS-MOSSMAIN SCALE

MOSSMAIN - BILLINGS

1151

1797

2805

007

132

139

000

000

000

140

172

180

T.SURFACING,SEAL & COVER

& COVER,2 NEW BRIDGE & 8

 COVER,PCCP,MCS BLDG & SCALE

GRADING,AGGREGATE,PLANT MIX BI

PL.MIX BIT.SURF.,OVERLAY,SEAL,

GR,AGG.SURF,PL.MIX SURF,SEAL &

09/26/02

12/16/98

12/16/98

01/20/03

03/15/99

03/15/99

06/22/01

06/22/01

12/12/02

12/12/02

  3,401,747

  5,666,912

  4,506,272

   3,314,260

   4,905,651

   4,195,622

    240,594

  1,433,284

  1,696,408

   3,636,561

   6,456,550

   5,774,484

150

200

200

9

87

45

     265,141

     490,565

     419,562

     432,024

     634,976

     461,958

     430,377

     575,577

     392,872

   3,558,456

   6,444,666

   5,761,520

District 5 - Billings

02902

04898

04898

WESTWAY CONSTRUCTION, INC.    

JTL GROUP, INC.-BILLINGS      

JTL GROUP, INC.-BILLINGS      

  3,554,854

  6,338,935

  5,892,031

    159

    287

    245

98

100

100

100

91

85

87

93

109

12.1

8.9

6.8

2

Contract Totals for :

Proj. Count:
  10,173,184

  9,101,273

   3,129,692

  12,230,966

  12,231,034  12,206,186

     910,127

100 7.9

TBD

TBD %

%

%

%

%

%

%

%

%

%

%

%

2

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

8.632

12.7

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,805,520

  13,574,931

04898

  15,947,133

  12,415,533

$

$

-  2,063,526

   3,370,286

$

$

  13,883,607

  15,785,820

$

$

  15,947,133

  15,867,595

$

$

   6,518,796

  15,764,642

   1,404,299

   1,175,268

41

99

%

%

%

8.3

8.9

%

%

%

505

504

MUHLBEIER, JAY      

SANDINE DON (TEMP)  

TIED

TIED

    200

    132

    332

81 %88 %

    320

    350

-    45

    141

    275

    491

26

83

%

%

38

91

%

%

$

$

$

$

$

$

$

$

$

     968,449

$

$

   1,096,934$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     538,829

   1,398,826

$

$

   1,404,299

   1,528,958

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

SANDINE DON (TEMP)  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0269

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@state.mt.us

dsloe@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SWEET GRASS        

YELLOWSTONE       

YELLOWSTONE       

Days

Days

I 00090

437

449.7

12.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.484

MI

MI

MI

KM

KM

KM

13.923

20.484

MI

MI

KM

KM

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-7(75)360

IM 90-7(80)369

SFCS 310-1(1)0

SFCS 311-1(1)0

DEHART-EAST & WEST

BOULDER RIVER - EAST

CUSTER-NORTH

HYSHAM INTERCHANGE - WEST

3439

4365

4596

4384

075

080

001

001

000

000

000

000

150

181

181

181

CING AND DIGOUTS

AL & COVER

VERLAY & SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

MILL,FILL,OVERLAY,GUARDRAIL,SE

PLANT MIX BITUMINOUS SURFACE O

OVERLAY,LEVELING,SEAL & COVER

07/07/03

03/08/04

04/07/03

04/07/03

08/04/03

07/14/03

07/14/03

  8,690,235

  4,205,191

    233,500

    699,641

   8,322,646

   3,599,051

     252,404

     682,307

-    64,865

          0

-    26,257

          0

           0

           0

           0

           0

140

0

60

60

-1

0

0

0

     832,265

     287,924

      25,240

      54,585

           0

           0

           0

           0

     309,170

      24,020

      34,900

      41,608

   5,776,319

     617,783

     241,013

     668,654

District 5 - Billings

07603

08204

01303

01303

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

CENTURY COMPANIES, INC.       

CENTURY COMPANIES, INC.       

  8,257,780

  3,599,051

    226,147

    682,307

    139

      0

     60

     60

69

17

95

98

37

8

138

76

68

70

70

5.4

3.9

14.5

6.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 12.51
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,895,426

  11,921,697$

-     64,865$

  11,856,831$

  11,921,697$   6,394,102

   1,120,189

54 % 5.2 %

508 SHUPAK,TOM          

TIED

TIED

    140

-     1

    139

68 %30 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     333,190$

   1,120,189$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

STUDEBAKER, RAYMOND 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SWEET GRASS        

SWEET GRASS        

YELLOWSTONE,TRE

YELLOWSTONE,TRE

Days

Days

I

I

S

S

00090

00090

00310

00311

360

368.99

0

.09

364

377.5

1.44

9.39

4

8.51

1.44

9.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

6.452

13.726

2.323

15

MI

MI

MI

MI

KM

KM

KM

KM

20.178

MI

KM

NEVILLE-GARY

NEVILLE-GARY

657-0232

657-0232

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 14-4(19)138

NH 0002(593)

NH-IM-STPU 0002(644)

NH-STPP 0002(709)

BR 9005(24)

LAVINA - WEST

D5-NON-INTERSTATE GUARDRAIL

TRUCK ROUTE SIGNS - BILLINGS

D5 - SIGNAL UPGRADES

CLARKS FORK - SOUTH OF BELFRY

4842

3457

4575

4913

3920

019

593

644

709

024

000

000

000

000

000

181

310

411

410

& COVER

OTHER IMPROVEMENTS

GE,PMBS & GUARDRAIL

DIGOUT,PLANT MIX OVERLAY,SEAL

GUARDRAIL & BRIDGE RAIL

SIGNING & ELECTRICAL

SIGNING,ELECTRICAL,SIDEWALK &

GRADING,STRUCTURE REMOVEL,BRID

03/08/04

09/02/03

04/29/04

04/29/04

02/09/04

05/12/04

10/21/03

03/31/04

    932,724

    568,920

    146,334

    271,893

  1,298,150

     933,099

     508,267

     178,569

     277,007

   1,226,635

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

60

75

60

60

120

0

0

0

0

0

      93,310

      50,827

      26,785

      41,551

     183,995

           0

           0

           0

           0

           0

       7,015

      68,351

       5,107

       2,306

      52,018

       9,332

     480,025

           0

           0

     175,916

District 5 - Billings

03204

03603

03B03

03B03

05104

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

MONTANA LINES, INC            

MONTANA LINES, INC            

SLETTEN CONSTRUCTION CO       

    933,099

    508,267

    178,569

    277,007

  1,226,635

     60

     75

     60

     60

    120

1

94

0

0

14

8

134

19

6

28

22

68

8

75.2

14.2

29.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     933,141

     418,227

    934,711

    455,576

-     26,257

           0

     908,454

     455,576

     934,711

     455,576

     909,667

           0

      79,825

      68,336

97

0

8.4

0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01303

03B03

%

%

%

%

TIED

TIED

     60

     60

      0

      0

     60

     60

70

0

%

%

96

11

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      76,508

       7,413

$

$

$

$

      79,825

      68,336

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STUDEBAKER, RAYMOND 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GOLDEN VALLEY     

VARIES              

YELLOWSTONE       

STATEWIDE           

CARBON              

Days

P 00014

137.546

146.081

8.535

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.766

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

M

M

M

MI
KM

MI

MI

MI

MI

MI
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SFCS  298-1(10)8

STPS 0002(664)

SFCS  306-1(12)2

BR 9048(11)

SMP 5699(04)

13 KM SOUTH OF BIG TIMBER SOUT

SHILOH ROAD/SOUTH FRONTAGE ROA

4 KM NORTH OF COLUMBUS - NORTH

STILLWATER RIVER-N.E. OF ABSAR

BILLINGS DISTRICT CRUSH AND ST

4594

4891

4595

2295

5248

010

664

012

011

004

000

000

000

000

000

183

180

183

221

G

,& REVISE BRIDGE RAIL

 CONCRETE BEAM BRIDGE

SEAL & COVER & PAVEMENT MARKIN

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER,PAVEMENT MARKINGS

GR.,AGG.APPROACHES,PRESTRESSED

CRUSH & STOCKPILE

04/05/04

05/05/03

04/05/04

03/16/00

05/05/03

06/10/03

04/05/00

08/25/03

05/04/04

03/18/02

10/22/03

    172,810

    306,969

     94,041

  1,183,040

    167,670

     160,161

     364,592

      87,077

     823,782

     200,612

          0

     70,784

          0

     90,578

-    10,450

           0

     475,019

           0

   1,084,320

           0

45

30

30

150

0

0

17

0

13

0

      16,016

      29,167

      10,449

     123,567

      20,061

           0

      66,502

           0

     162,648

           0

       1,099

      57,040

         586

     202,131

           0

       1,602

     470,752

         871

     945,603

     190,859

District 5 - Billings

06304

06403

07304

08699

23403

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

JTL GROUP, INC.-BILLINGS      

EDWARD T COPPS CONST.         

J E M ENTERPRISES             

    160,161

    435,376

     87,077

    914,360

    190,162

     45

     47

     30

    163

      0

1

99

1

87

95

7

86

6

124

0

98

98

68.6

12.1

67.3

21.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 32.106
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,075,692

   5,694,512$

     124,655$

   5,819,167$

   6,065,477$   3,184,627

     675,553

53 % 14.8 %

502 STUDEBAKER, RAYMOND 
    630

     30

    660

49 %63 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     472,161$

     751,969$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STUDEBAKER, RAYMOND 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SWEET GRASS        

YELLOWSTONE       

STILLWATER          

STILLWATER          

YELLOWSTONE       

Days

S

S

S

L

00298

00306

48132

8.42

2.45

.1

0

16.04

6.37

.1

0

7.62

1.291

3.92

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.29

2.083

6.323

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

51.785

MI

KM

NEVILLE-GARY

KRINGS-DAMIAN

657-0232

444-6226

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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BR 308-1(23)0

BR 419-1(9)21

IM 94-1(64)23

BR 568-1(13)0

MT (008)

ROCK CREEK-RED LODGE

WEST FORK STILLWATER - STRUCTU

POMPEY'S PILLAR INTERCHANGE

BNRR-2 KM WEST OF POMPEY'S PIL

SLIDE REPAIR - BEARTOOTH PASS

3996

3434

4574

4004

4374

023

009

064

013

008

000

000

000

000

000

221

310

221

140

GE,GRADING,AGGREGATE,PLANT MIX

OF PRESTRESSED CONCRETE STRUCT

UMNIOUS SURFACING

CTURE & APPROACHES

X BITUMINOUS SURFACING

PRESTRESSED CONCRETE BEAM BRID

GRADING,GRAVEL & CONSTRUCTION

GRADING,GRAVEL & PLANT MIX BIT

CONCRETE PRESTRESSED BEAM STRU

DIGOUTS,GRAVEL,PCCP & PLANT MI

09/06/02

09/26/02

10/06/03

10/06/03

09/02/03

10/28/02

12/10/02

11/19/03

11/19/03

10/16/03

04/21/04

04/30/03

  1,090,505

  1,124,373

    832,694

  2,483,677

  1,084,158

     998,351

   1,141,994

     731,588

   2,634,549

     496,721

     12,643

     32,644

          0

     25,588

          0

   1,018,351

   1,191,501

           0

           0

           0

90

120

180

180

0

1

9

0

1

0

     119,802

     137,039

      87,791

     316,146

      59,607

     199,671

     226,385

           0

           0

           0

     189,347

     208,254

     100,745

     133,448

      52,865

     924,537

   1,156,335

     358,148

   1,282,080

     317,595

District 5 - Billings

02802

03902

04103

04103

08803

TAMIETTI CONST. CO., INC.     

COP CONSTRUCTION CO.          

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

  1,010,994

  1,174,637

    731,588

  2,660,137

    496,721

     91

    129

    180

    181

      0

91

97

49

49

64

95

92

115

42

89

109

96

15

15

20.5

18

28.1

10.4

16.6

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      25,588

   3,391,725

   3,366,137   1,640,228

     403,937

49 14.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

TIED

    180

      1

    181

15 %58 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     234,193

$

$

     403,937$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE (TEMP) 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CARBON              

STILLWATER          

YELLOWSTONE       

YELLOWSTONE       

CARBON              

Days

S

S

I

S

P

00308

00419

00094

00568

00028

.004

20.955

23.244

.025

51.15

.173

21.51

23.692

.285

51.32

.169

.555

.448

.26

.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.273

.895

.723

.419

.274

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

M

E

MI
KM

MI

MI

MI

MI

MI
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BR 306-1(11)1

BR 9002(30)

AR 5102042(1)

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

BRIDGE REPAIR - MOSSMAIN INT

4244

3994

4961

011

030

001

000

000

000

221

221

999

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

BRIDGE REPAIR-MOSSMAIN INT.

03/08/04

05/14/02

06/07/02

04/05/04

07/30/02

07/08/02

10/15/03

08/16/02

10/10/02

    730,722

    379,410

     59,013

     656,039

     396,112

      78,489

          0

     21,772

      4,000

           0

     422,982

           0

100

75

30

0

3

0

      85,285

      51,495

      11,773

           0

     143,814

           0

      33,388

     114,631

           0

     196,577

     394,998

      79,078

District 5 - Billings

09204

14402

17502

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

DIAMOND CONSTRUCTION, INC.    

    656,039

    417,884

     82,489

    100

     78

     30

30

93

101

39

80

0

28

121

50

17

29

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 1.602
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   7,784,552

   7,133,843$

      96,647$

   7,230,489$

   7,230,220$   4,709,348

     868,938

65 % 17.7 %

507 TAYLOR, MIKE (TEMP) 
    595

     14

    609

64 %74 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     832,678$

   1,130,472$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE (TEMP) 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

STILLWATER          

BIG HORN            

YELLOWSTONE       

Days

S

X

00306

02318

.97

6.8

0

.97

6.8

0

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

0

MI

MI

MI

KM

KM

KM

2.584

MI

KM

E

E

MI
KM

MI

MI

MI
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District 5 - Billings

42

District Totals:

Proj. Count: District Total  Length:
122.834

  98,146,782

  97,210,240$

   2,450,493$

  99,660,731$

 102,584,463$  63,718,791

   9,537,272

62% 10.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,480

    185

  3,665

55 %

Time
Used

63 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,950,388$

  10,966,573$

Engineer

Estimate

Cont.

Pymts.

Days

198.121

MI

KM
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Statewide Totals:

266Proj. Count: 1059.243
State Total Length:

 552,332,137

 528,260,936$

  20,889,704$

 549,150,637$

 538,588,410$ 406,004,783

  51,240,589

75 % 9.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 17,800

    899

 18,699

Cont. Days

Chng. Ord.

Total. Cont.

68 %

Time
Used

67

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  38,555,711$

  57,271,004$

Engineer

Estimate

Cont.

Pymts.

Days

1708.457

MI

KM


